
Statement of Defense Form 

Enforcement Investigation ER2017.035;ER2018.021 

IX A SOD Factual Responses 

Richard Moseley and Salt River Construction Corporation 

FAILURE (1) TO COMPLETE THIS FORM, (2) TO INCLUDE WITH THE COMPLETED FORM ALL 
DOCUMENTS, DECLAREATIONS UNDER PENALTY OF PERJURY, AND OTHER EVIDENCE YOU WANT 
PLACED IN THE RECORD AND TO BE CONSIDERED BY THE COMMISSION, (3) TO LIST ANY WITNESSES 
WHOSE DECLARATION IS PART OF THE STAFF'S CASE AS IDENTIFIED IN THE VIOLATION REPORT THAT 
YOU WISH TO CROSS-EXAMINE, THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-
EXAMINE THE WITNESS, AND THE INFORMATION YOU HOPE TO ELICIT BY CROSS-EXAMINATION, AND (4) 
TO RETURN THE COMPLETED FROM AND ALL INCLUDED MATERIALS TO THE SAN FRANCISCO BAY 
CONSERVATION AND DEVELOPMENT COMMISSION STAFF OR TO CONTACT MYLES SARON OF THE SAN 
FRANCISCO BAY CONSERVATION AND DEVELOPMENT COMMISSION STAFF BY JULY 31, 2018 MEANS 
THAT THE COMMISSION CAN REFUSE TO CONSIDER SUCH STATEMENTS AND EVIDENCE WHEN THE 
COMMISSION HEARS THIS MATTER. 

DEPENDING ON THE OUTCOME OF FURTHER DISCUSSIONS THAT OCCUR WITH THE SAN FRANCISCO 
BAY CONSERVATION AND DEVELOPMENT COMMISSION ENFORCEMENT STAFF AFTER YOU HAVE 
COMPLETED AND RETURNED THIS FORM, ADMINISTRATIVE OR LEGAL ENFORCEMENT PROCEEDINGS 
MAY NEVERTHELESS BE INITIATED AGAINST YOU, IF THAT OCCURS, ANY STATEMENTS THAT YOU 
MAKE ON THIS FORM WILL BECOME PART OF THE ENFORCEMENT RECORD AND MAY BY USED AGAINST 
YOU. 

YOU MAY WISH TO CONSULT WITH OR RETAIN AND ATTORNEY BEFORE YOU COMPLETE THIS FORM 
OR OTHERWISE CONTACT THE SAN FRANCISCO BAY CONSERVATION AND DEVLOPMENT COMMISSION 
ENFORCEMENT STAFF. 

This form is enclosed with a violation report. The violation report indicates that you may be responsible for or in some 
way involved in either a violation of the Commission's laws, a Commission permit, or a Commission cease and desist order. 
The violation report summarizes what the possible violation involves, who may be responsible for it, where and when it 
occurred, if the Commission staff is proposing any civil penalty and, if so, how much, and other pertinent information 
concerning the possible violation. 

This form requires you to respond to the alleged facts contained in the violation report, to raise any affirmative defenses 
that you believe apply, to request any cross-examination that you believe necessary, and to inform the staff of all facts that 
you believe may exonerate you of any legal responsibility for the possible violation or may mitigate your responsibility. This 
form also requires you to enclose with the completed statement of defense form copies of all written documents, such as 
letters, photographs, maps drawings, etc. and written declarations under penalty of perjury that you want the Commission to 
consider as part of this enforcement hearing. This form also requires you to identify by name any person whom you may 
want to cross-examine prior to the enforcement hearing on this matter, the area of knowledge that you want to cover in the 
cross-examination, the nature of the testimony that you hope to elicit, and the reasons that you believe other means of 
producing this evidence are unsatisfactory. Finally, if the staff is only proposing a civil penalty, i.e., no issuance of either a 
cease or desist order or a permit revocation order, this form allows you alternatively to pay the proposed fine without 
contesting the matter subject to ratification of the amount by the Commission. 

IF YOU WANT TO CROSS-EXAMINE ANY PERSON ON WHOSE TESTIMONY THE STAFF HAS RELIED IN 
THE VIOLATION REPORT, YOU MUST COMPLETE PARAGRAPH SEVEN TO THIS STATEMENT OF DEFENSE 
FORM. THIS PARAGRAPH REQUIRES YOU TO SET OUT (1) THE NAME(S) OF THE PERSON(S) YOU WANT TO 
CROSS-EXAMINE, ()2) REFERENCES TO ANY DOCUMENTS ABOUT WHICH YOU WANT TO CROSS-EXAMINE 
THE PERSON, (3) THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-EXAMINE THE 
PERSON, (4) THE INFORMATION THAT YOU BELIEVE CAN BE ELICITED BY CROSS-EXAMINATION, AND (5) 
THE REASON WHY YOU BELIEVE THIS INFORMATION CANNOT BE PRESENTED BY DECLARATION OR 
OTHER DOCUMENT. 

You should complete the form as fully and accurately as you can as quickly as you can and return it no later than 35 days 
after its having been mailed to you to the Commission's enforcement staff at the address: 

San Francisco Bay Conservation and Development Commission 
455 Golden Gate Avenue, Suite 10600 

San Francisco, California 94102 
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If you believe that you have good cause for not being able to complete this form within 35 days of its having been 
mailed, please complete it to the extent that you can and within 35 days of the mailing of the violation report send the 
statement of defense form completed as much as possible with a written explanation of what additional information you need 
to complete the form in its entirety, how long it will take to obtain the additional information needed to complete the form, 
and why it will take longer than 35 days to obtain the additional information, send all of this to the Commission's staff at the 
above address. Following this procedure does not mean that the Executive Director will automatically allow you to take the 
additional time to complete the form. Only if the Executive Director determines that you have shown good cause for the 
delay and have otherwise complete the form as much as is currently possible will be grant an extension to complete the form. 

If the staff violation report/complaint that accompanied this statement of defense form included a proposed civil penalty, 
you may, if you wish, resolve the civil penalty aspect of the alleged violation by simply providing to the staff a certified 
cashier's check in the amount of the proposed fine within the 35-day time period. If you choose to follow this alternative, the 
Executive Director will cash your check and place a brief summary of the violation and proposed penalty along with a 
notation that you are choosing to pay the penalty rather than contesting it on an administrative permit listing. If no 
Commissioner objects to the amount of the penalty, your payment will resolve the civil penalty portion of the alleged 
violation. If a Commissioner objects to the proposed payment of the penalty, the Commission shall determine by a majority 
of those present and voting whether to let the proposed penalty stand. If such a majority votes to let the proposed penalty 
stand, your payment will resolve the civil penalty portion of the alleged violation. If such a majority does not let the proposed 
penalty stand, the Commission shall direct the staff to return the money paid to you and shall direct you to file your completed 
statement of defense form and all supporting documents within 35 days of the Commission's action. Of course, 
you also have the opportunity of contesting the fine from the outset by completing this form and filing it and all supporting 
documents within 35 days of its having been mailed to you. 

If you have any questions, please contact as soon as possible MYLES SARON of the Commission Staff at telephone 
number 415-352-3600. 

1. Facts or allegations contained in the violation report that you admit (with specific reference to the paragraph number in the 
violation report): 

1X.A SRCC admits to the second sentence with proviso provided below in No. 4 

2. Facts or allegations contained in the violation report that you deny (with specific reference to paragraph number in the 
violation report): 
IX. A - SRCC denies statement per the fourth sentence . 
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3. Facts or allegations contained in the violation report of which you have no personal knowledge (with specific reference to 
paragraph number in the violation report): 

IX. A - SRCC has no personal knowledge of the entire first sentence. 
IX. A - SRCC has no personal knowledge of the entire third sentence 

4. Other facts which may exonerate or mitigate your possible responsibility or otherwise explain your relationship to the 
possible violation (be as specific as you can; if you have or know of any documents, photographs, maps, letters, or other 
evidence that you believe are relevant, please identity it by name, date, type, and any other identifying information and 
provide the original or a copy if you can): 
IX A. SRCC facts pertaining to first sentence. 

SRCC believes that Brian Ross witnessed work at the Cove Apartments in July of 2016. At the Cove 
apartments SRCC drove 29 seismic retrofit batter piling for 18 different buildings. The average length of 
each pile was 100’ and each piling took 8 hours to drive. The piles were installed for earthquake retrofit. 
The water depth we had to park our crane barge in on the outer buildings was +1 at a zero tide. At a high 
tide of +5 feet MLLW we would move from one building to the next. To move a crane barge that draws 
4’ when the tide is high we had to drag our barge across the mud with our excavator. A ninety (90) ton 
crane had to be used with the barge in order to set seismic pilings to grade due to the total weight of the 
pile and diesel hammer at an over combined weight of 30,000lbs. 
This action of dragging our barge across the mud to get to the next building with an excavator was less 
intrusive than using a tugboat since the mud we disturbed stayed in the construction area.  A tugboat
would have pushed a plume of silt and mud along with leaving indentations from the propellers for a far 
distance away from the required seismic retrofit construction area. At low tide our barge would sit 
completely on the bay floor mud. Currently Pile Savers (PS) is performing a pier job in Corte Madera for 
the residence at 5124 Paradise Drive. Easy viewing adjacent to Paradise Drive shows PS barge 
completely at rest on the bay floor at any low tide. It is a known common industry standard that to access 
with floating marine plants in order undertake work to a waterfront building site that cannot be accessed 
by land in a mud flat area any style of floating unit/scow/barge/vessel etc.. must rest on bay floor mud. 

5. Any other information, statement, etc. that you want to make: 
SRCC asks to be provided with the video that Brian Ross emailed to BCDC in July 2016 

per the first sentence of IX. A . 
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6. Documents, exhibits, declarations under penalty of perjury or other materials that you have attached to this statement to 
support your answers or that you want to be made part of the administrative record for this enforcement proceeding (Please 
list in chronological order by date, author, title and enclose a copy with this completed form): 
N/A . 
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7. Name of any person whose declaration under penalty of perjury was listed in the violation report as being part of the staff's 
case who the respondent wants to cross-examine, all documents about which you want to cross-examine the person, area or 
areas of information about which the respondent wants to cross-examine the witness, information that the respondent hopes 
to elicit in cross-examination, and the reason(s) why some other method of proving this information is unsatisfactory: 
None 



Statement of Defense Form 

Enforcement Investigation ER2017.035;ER2018.021 

IX B-E SOD Factual Responses 

Richard Moseley and Salt River Construction Corporation 

FAILURE (1) TO COMPLETE THIS FORM, (2) TO INCLUDE WITH THE COMPLETED FORM ALL 
DOCUMENTS, DECLAREATIONS UNDER PENALTY OF PERJURY, AND OTHER EVIDENCE YOU WANT 
PLACED IN THE RECORD AND TO BE CONSIDERED BY THE COMMISSION, (3) TO LIST ANY WITNESSES 
WHOSE DECLARATION IS PART OF THE STAFF'S CASE AS IDENTIFIED IN THE VIOLATION REPORT THAT 
YOU WISH TO CROSS-EXAMINE, THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-
EXAMINE THE WITNESS, AND THE INFORMATION YOU HOPE TO ELICIT BY CROSS-EXAMINATION, AND (4) 
TO RETURN THE COMPLETED FROM AND ALL INCLUDED MATERIALS TO THE SAN FRANCISCO BAY 
CONSERVATION AND DEVELOPMENT COMMISSION STAFF OR TO CONTACT MYLES SARON OF THE SAN 
FRANCISCO BAY CONSERVATION AND DEVELOPMENT COMMISSION STAFF BY JULY 31, 2018 MEANS 
THAT THE COMMISSION CAN REFUSE TO CONSIDER SUCH STATEMENTS AND EVIDENCE WHEN THE 
COMMISSION HEARS THIS MATTER. 

DEPENDING ON THE OUTCOME OF FURTHER DISCUSSIONS THAT OCCUR WITH THE SAN FRANCISCO 
BAY CONSERVATION AND DEVELOPMENT COMMISSION ENFORCEMENT STAFF AFTER YOU HAVE 
COMPLETED AND RETURNED THIS FORM, ADMINISTRATIVE OR LEGAL ENFORCEMENT PROCEEDINGS 
MAY NEVERTHELESS BE INITIATED AGAINST YOU, IF THAT OCCURS, ANY STATEMENTS THAT YOU 
MAKE ON THIS FORM WILL BECOME PART OF THE ENFORCEMENT RECORD AND MAY BY USED AGAINST 
YOU. 

YOU MAY WISH TO CONSULT WITH OR RETAIN AND ATTORNEY BEFORE YOU COMPLETE THIS FORM 
OR OTHERWISE CONTACT THE SAN FRANCISCO BAY CONSERVATION AND DEVLOPMENT COMMISSION 
ENFORCEMENT STAFF. 

This form is enclosed with a violation report. The violation report indicates that you may be responsible for or in some 
way involved in either a violation of the Commission's laws, a Commission permit, or a Commission cease and desist order. 
The violation report summarizes what the possible violation involves, who may be responsible for it, where and when it 
occurred, if the Commission staff is proposing any civil penalty and, if so, how much, and other pertinent information 
concerning the possible violation. 

This form requires you to respond to the alleged facts contained in the violation report, to raise any affirmative defenses 
that you believe apply, to request any cross-examination that you believe necessary, and to inform the staff of all facts that 
you believe may exonerate you of any legal responsibility for the possible violation or may mitigate your responsibility. This 
form also requires you to enclose with the completed statement of defense form copies of all written documents, such as 
letters, photographs, maps drawings, etc. and written declarations under penalty of perjury that you want the Commission to 
consider as part of this enforcement hearing. This form also requires you to identify by name any person whom you may 
want to cross-examine prior to the enforcement hearing on this matter, the area of knowledge that you want to cover in the 
cross-examination, the nature of the testimony that you hope to elicit, and the reasons that you believe other means of 
producing this evidence are unsatisfactory. Finally, if the staff is only proposing a civil penalty, i.e., no issuance of either a 
cease or desist order or a permit revocation order, this form allows you alternatively to pay the proposed fine without 
contesting the matter subject to ratification of the amount by the Commission. 

IF YOU WANT TO CROSS-EXAMINE ANY PERSON ON WHOSE TESTIMONY THE STAFF HAS RELIED IN 
THE VIOLATION REPORT, YOU MUST COMPLETE PARAGRAPH SEVEN TO THIS STATEMENT OF DEFENSE 
FORM. THIS PARAGRAPH REQUIRES YOU TO SET OUT (1) THE NAME(S) OF THE PERSON(S) YOU WANT TO 
CROSS-EXAMINE, ()2) REFERENCES TO ANY DOCUMENTS ABOUT WHICH YOU WANT TO CROSS-EXAMINE 
THE PERSON, (3) THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-EXAMINE THE 
PERSON, (4) THE INFORMATION THAT YOU BELIEVE CAN BE ELICITED BY CROSS-EXAMINATION, AND (5) 
THE REASON WHY YOU BELIEVE THIS INFORMATION CANNOT BE PRESENTED BY DECLARATION OR 
OTHER DOCUMENT. 

You should complete the form as fully and accurately as you can as quickly as you can and return it no later than 35 days 
after its having been mailed to you to the Commission's enforcement staff at the address: 

San Francisco Bay Conservation and Development Commission 
455 Golden Gate Avenue, Suite 10600 

San Francisco, California 94102 
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If you believe that you have good cause for not being able to complete this form within 35 days of its having been 
mailed, please complete it to the extent that you can and within 35 days of the mailing of the violation report send the 
statement of defense form completed as much as possible with a written explanation of what additional information you need 
to complete the form in its entirety, how long it will take to obtain the additional information needed to complete the form, 
and why it will take longer than 35 days to obtain the additional information, send all of this to the Commission's staff at the 
above address. Following this procedure does not mean that the Executive Director will automatically allow you to take the 
additional time to complete the form. Only if the Executive Director determines that you have shown good cause for the 
delay and have otherwise complete the form as much as is currently possible will be grant an extension to complete the form. 

If the staff violation report/complaint that accompanied this statement of defense form included a proposed civil penalty, 
you may, if you wish, resolve the civil penalty aspect of the alleged violation by simply providing to the staff a certified 
cashier's check in the amount of the proposed fine within the 35-day time period. If you choose to follow this alternative, the 
Executive Director will cash your check and place a brief summary of the violation and proposed penalty along with a 
notation that you are choosing to pay the penalty rather than contesting it on an administrative permit listing. If no 
Commissioner objects to the amount of the penalty, your payment will resolve the civil penalty portion of the alleged 
violation. If a Commissioner objects to the proposed payment of the penalty, the Commission shall determine by a majority 
of those present and voting whether to let the proposed penalty stand. If such a majority votes to let the proposed penalty 
stand, your payment will resolve the civil penalty portion of the alleged violation. If such a majority does not let the proposed 
penalty stand, the Commission shall direct the staff to return the money paid to you and shall direct you to file your completed 
statement of defense form and all supporting documents within 35 days of the Commission's action. Of course, 
you also have the opportunity of contesting the fine from the outset by completing this form and filing it and all supporting 
documents within 35 days of its having been mailed to you. 

If you have any questions, please contact as soon as possible MYLES SARON of the Commission Staff at telephone 
number 415-352-3600. 

1. Facts or allegations contained in the violation report that you admit (with specific reference to the paragraph number in the 
violation report): 

1X.A SRCC admits to the second sentence with this proviso : SRCC believes that Brian Ross 
witnessed work at the Cove Apartments in July of 2016. At the Cove apartments SRCC drove 29 
seismic retrofit batter piling for 18 different buildings. The average length of each pile was 100’ 
and each piling took 8 hours to drive. The piles were installed for earthquake retrofit. The water 
depth we had to park our crane barge in on the outer buildings was +1 at a zero tide. At a high tide 
of +5 feet MLLW we would move from one building to the next. To move a crane barge that draws 
4’ when the tide is high we had to drag our barge across the mud with our excavator. A ninety (90) 
ton crane had to be used with the barge in order to set seismic pilings to grade due to the total 
weight of the pile and diesel hammer at over a combined weight of 30,000lbs. This action of 
dragging our barge across the mud to get to the next building with an excavator was less intrusive 
than using a tugboat since the mud we disturbed stayed in the construction area.  A tugboat would 
have pushed a plume of silt along with leaving indentations from the propellers a far distance away 
from the required seismic retrofit construction area. At low tide our barge would sit completely on 
the bay floor mud. Currently Pile Savers (PS) is performing a pier job in Corte Madera for the 
residence at 5124 Paradise Drive. Easy viewing adjacent to Paradise Drive shows PS barge 
completely at rest on the bay floor at any low tide. It is a known common industry standard that to 
access with floating marine plants in order undertake work to a waterfront building site that cannot 
be accessed by land in a mud flat area any style of floating unit/scow/barge/vessel etc.. must rest 
on bay floor mud. 
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2. Facts or allegations contained in the violation report that you deny (with specific reference to paragraph number in the 
violation report): 

IX. A - SRCC denies statement per the fourth sentence . 
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3. Facts or allegations contained in the violation report of which you have no personal knowledge (with specific reference to 
paragraph number in the violation report): 

IX. A - SRCC has no personal knowledge of the entire first sentence. 
IX. A - SRCC has no personal knowledge of the entire third sentence 

4. Other facts which may exonerate or mitigate your possible responsibility or otherwise explain your relationship to the 
possible violation (be as specific as you can; if you have or know of any documents, photographs, maps, letters, or other 
evidence that you believe are relevant, please identity it by name, date, type, and any other identifying information and 
provide the original or a copy if you can): 

5. Any other information, statement, etc. that you want to make: 

6. Documents, exhibits, declarations under penalty of perjury or other materials that you have attached to this statement to 
support your answers or that you want to be made part of the administrative record for this enforcement proceeding (Please 
list in chronological order by date, author, title and enclose a copy with this completed form): 
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7. Name of any person whose declaration under penalty of perjury was listed in the violation report as being part of the staff's 
case who the respondent wants to cross-examine, all documents about which you want to cross-examine the person, area or 
areas of information about which the respondent wants to cross-examine the witness, information that the respondent hopes 
to elicit in cross-examination, and the reason(s) why some other method of proving this information is unsatisfactory: 



Statement of Defense Form 

Enforcement Investigation ER2017.035;ER2018.021 

VI A SOD FACTUAL RESPONSES 

Richard Moseley and Salt River Construction Corporation 

FAILURE (1) TO COMPLETE THIS FORM, (2) TO INCLUDE WITH THE COMPLETED FORM ALL 
DOCUMENTS, DECLAREATIONS UNDER PENALTY OF PERJURY, AND OTHER EVIDENCE YOU WANT 
PLACED IN THE RECORD AND TO BE CONSIDERED BY THE COMMISSION, (3) TO LIST ANY WITNESSES 
WHOSE DECLARATION IS PART OF THE STAFF'S CASE AS IDENTIFIED IN THE VIOLATION REPORT THAT 
YOU WISH TO CROSS-EXAMINE, THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-
EXAMINE THE WITNESS, AND THE INFORMATION YOU HOPE TO ELICIT BY CROSS-EXAMINATION, AND (4) 
TO RETURN THE COMPLETED FROM AND ALL INCLUDED MATERIALS TO THE SAN FRANCISCO BAY 
CONSERVATION AND DEVELOPMENT COMMISSION STAFF OR TO CONTACT MYLES SARON OF THE SAN 
FRANCISCO BAY CONSERVATION AND DEVELOPMENT COMMISSION STAFF BY JULY 31, 2018 MEANS 
THAT THE COMMISSION CAN REFUSE TO CONSIDER SUCH STATEMENTS AND EVIDENCE WHEN THE 
COMMISSION HEARS THIS MATTER. 

DEPENDING ON THE OUTCOME OF FURTHER DISCUSSIONS THAT OCCUR WITH THE SAN FRANCISCO 
BAY CONSERVATION AND DEVELOPMENT COMMISSION ENFORCEMENT STAFF AFTER YOU HAVE 
COMPLETED AND RETURNED THIS FORM, ADMINISTRATIVE OR LEGAL ENFORCEMENT PROCEEDINGS 
MAY NEVERTHELESS BE INITIATED AGAINST YOU, IF THAT OCCURS, ANY STATEMENTS THAT YOU 
MAKE ON THIS FORM WILL BECOME PART OF THE ENFORCEMENT RECORD AND MAY BY USED AGAINST 
YOU. 

YOU MAY WISH TO CONSULT WITH OR RETAIN AND ATTORNEY BEFORE YOU COMPLETE THIS FORM 
OR OTHERWISE CONTACT THE SAN FRANCISCO BAY CONSERVATION AND DEVLOPMENT COMMISSION 
ENFORCEMENT STAFF. 

This form is enclosed with a violation report. The violation report indicates that you may be responsible for or in some 
way involved in either a violation of the Commission's laws, a Commission permit, or a Commission cease and desist order. 
The violation report summarizes what the possible violation involves, who may be responsible for it, where and when it 
occurred, if the Commission staff is proposing any civil penalty and, if so, how much, and other pertinent information 
concerning the possible violation. 

This form requires you to respond to the alleged facts contained in the violation report, to raise any affirmative defenses 
that you believe apply, to request any cross-examination that you believe necessary, and to inform the staff of all facts that 
you believe may exonerate you of any legal responsibility for the possible violation or may mitigate your responsibility. This 
form also requires you to enclose with the completed statement of defense form copies of all written documents, such as 
letters, photographs, maps drawings, etc. and written declarations under penalty of perjury that you want the Commission to 
consider as part of this enforcement hearing. This form also requires you to identify by name any person whom you may 
want to cross-examine prior to the enforcement hearing on this matter, the area of knowledge that you want to cover in the 
cross-examination, the nature of the testimony that you hope to elicit, and the reasons that you believe other means of 
producing this evidence are unsatisfactory. Finally, if the staff is only proposing a civil penalty, i.e., no issuance of either a 
cease or desist order or a permit revocation order, this form allows you alternatively to pay the proposed fine without 
contesting the matter subject to ratification of the amount by the Commission. 

IF YOU WANT TO CROSS-EXAMINE ANY PERSON ON WHOSE TESTIMONY THE STAFF HAS RELIED IN 
THE VIOLATION REPORT, YOU MUST COMPLETE PARAGRAPH SEVEN TO THIS STATEMENT OF DEFENSE 
FORM. THIS PARAGRAPH REQUIRES YOU TO SET OUT (1) THE NAME(S) OF THE PERSON(S) YOU WANT TO 
CROSS-EXAMINE, ()2) REFERENCES TO ANY DOCUMENTS ABOUT WHICH YOU WANT TO CROSS-EXAMINE 
THE PERSON, (3) THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-EXAMINE THE 
PERSON, (4) THE INFORMATION THAT YOU BELIEVE CAN BE ELICITED BY CROSS-EXAMINATION, AND (5) 
THE REASON WHY YOU BELIEVE THIS INFORMATION CANNOT BE PRESENTED BY DECLARATION OR 
OTHER DOCUMENT. 

You should complete the form as fully and accurately as you can as quickly as you can and return it no later than 35 days 
after its having been mailed to you to the Commission's enforcement staff at the address: 

San Francisco Bay Conservation and Development Commission 
455 Golden Gate Avenue, Suite 10600 

San Francisco, California 94102 
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If you believe that you have good cause for not being able to complete this form within 35 days of its having been 
mailed, please complete it to the extent that you can and within 35 days of the mailing of the violation report send the 
statement of defense form completed as much as possible with a written explanation of what additional information you need 
to complete the form in its entirety, how long it will take to obtain the additional information needed to complete the form, 
and why it will take longer than 35 days to obtain the additional information, send all of this to the Commission's staff at the 
above address. Following this procedure does not mean that the Executive Director will automatically allow you to take the 
additional time to complete the form. Only if the Executive Director determines that you have shown good cause for the 
delay and have otherwise complete the form as much as is currently possible will be grant an extension to complete theform. 

If the staff violation report/complaint that accompanied this statement of defense form included a proposed civil penalty, 
you may, if you wish, resolve the civil penalty aspect of the alleged violation by simply providing to the staff a certified 
cashier's check in the amount of the proposed fine within the 35-day time period. If you choose to follow this alternative, the 
Executive Director will cash your check and place a brief summary of the violation and proposed penalty along with a 
notation that you are choosing to pay the penalty rather than contesting it on an administrative permit listing. If no 
Commissioner objects to the amount of the penalty, your payment will resolve the civil penalty portion of the alleged 
violation. If a Commissioner objects to the proposed payment of the penalty, the Commission shall determine by a majority 
of those present and voting whether to let the proposed penalty stand. If such a majority votes to let the proposed penalty 
stand, your payment will resolve the civil penalty portion of the alleged violation. If such a majority does not let the proposed 
penalty stand, the Commission shall direct the staff to return the money paid to you and shall direct you to file your 
completed statement of defense form and all supporting documents within 35 days of the Commission's action. Of course, 
you also have the opportunity of contesting the fine from the outset by completing this form and filing it and all supporting 
documents within 35 days of its having been mailed to you. 

If you have any questions, please contact as soon as possible MYLES SARON of the Commission Staff at telephone 
number 415-352-3600. 

1. Facts or allegations contained in the violation report that you admit (with specific reference to the paragraph number in the 
violation report): 

None . 

2. Facts or allegations contained in the violation report that you deny (with specific reference to paragraph number in the 
violation report): 

VI.-4A : Last sentence , SRCC denies that we extracted and placed fill without a BCDC permit and therefore 
did not violate CGCS 66632. 
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3. Facts or allegations contained in the violation report of which you have no personal knowledge (with specific reference to 
paragraph number in the violation report): 

VI. - A1 SRCC has no personal knowledge that a Baykeeper patrol boat and or members of the kayaking public 
may have witnessed our marine excavator scow/barge being propel the barge forward by an excavator on 
November 25,2017. 
VI.- A2 SRCC has no personal knowledge that our marine excavator scow/barge noted above was 
involved in any " suspicious dredging activity" as was witnessed by Baykeeper on 11/25/17 
VI.-A3 SRCC has not seen the video that BCDC was able to identify our equipment. 
SRCC asks to be provided the video and photographs in concert with this SOD. 
VI.- A-4 SRCC has no personal knowledge of "Placement of fill without a permit from the Commission 
etc.. 

4. Other facts which may exonerate or mitigate your possible responsibility or otherwise explain your relationship to the 
possible violation (be as specific as you can; if you have or know of any documents, photographs, maps, letters, or other 
evidence that you believe are relevant, please identity it by name, date, type, and any other identifying information and 
provide the original or a copy if you can): 

5. Any other information, statement, etc. that you want to make: 

SRCC previously stated for the record that our firm " has no personal knowledge of VI. A1 through A4. 
SRCC believes it is warranted that we provide some necessary information at this time for the 
Commission to objectively consider as it relates to what Baykeeper reported to BCDC . 
SRCC has adopted a standard procedure in conjunction with deployment of excavators when 
positioning or relocating during dredging operations or for transiting through bay waters. SRCC offers 
two videos for BCDC to view. The first video 
(https://www6yf4/SRC2004VIDEO.wmv?dl=0.dropbox.com/s/lt8ovd4jy69) shows SRCC positioning 
or relocating a dredge barge at the Benicia Marina in 2004. 
The second video (https://www.youtube.com/watch?v=MtzUSdhUlaw) shows Curtin Maritime 
positioning or locating their floating dredge barge with excavator at the Emery Cove Yacht Harbor in 
2017. 
Dutra Dredging and many other marine engineering companies use marine style excavators in the exact 
manner illustrated by the video's to perform the same functions and other marine activities. 

Additionally, marine excavators are not the only marine equipment and support facilities that enter the 
surface of the bay mud floor when dredging or repositioning . Anchors and spuds are used by all dredges 
including suction dredges, marina dredges and ship channel dredges to name a few. Marine anchors are 
set inside and outside the dredge borders. In order for anchors to function properly units dig deep into the 
existing bay mud sediments and most notably beyond the dredging design depths for the very project that 
needs the anchors so that an approved/permitted dredging episode can proceed to insure safe navigation 
for every vessel which moves about the bay. These same anchors are continuously pulled out of the bay 
mud floor by anchor handling boat(s) or cranes and then repositioned thereby removing sediments ,and 
placing extracted materials back into the bay so the floating marine dredge plant can advance through the 
permitted maintenance dredging area(s). The same procedure must be repeated numerous times in order 
to satisfy approved DOP's. Additional maneuvering of anchors happens during and near the end of all 

https://www.youtube.com/watch?v=MtzUSdhUlaw
https://www6yf4/SRC2004VIDEO.wmv?dl=0.dropbox.com/s/lt8ovd4jy69
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dredging jobs to "clean up" shy spots in concert with interim progress and of course the final post 
dredging surveys . Each time anchors are repositioned insitu sediments below design and overdepth 
allowance limits are certain to be extracted and randomly released onto the bay floor. 
"Spuds" are another method used to secure floating marine dredge plants. Spuds are similar to anchors in 
that both will readily sink twenty (20) ft into soft bay mud. Spuds commonly penetrate below the design 
depth and are continuously dropped and lifted to facilitate repositioning for advancing dredge plants. A 
result of this vertical action is that the spuds bring up bay mud materials from beyond the permitted 
dredging depths of any recreational vessel marina that SRCC performs maintenance dredging in the 
BCDC's jurisdiction(s) . 

In other instances many large dredges use a walking spud. When the dredge needs to advance the walking 
spud rotates to walk the dredge forward. Cranes use their clamshell to adjust their position and rotate the 
dredge around the spuds. Cranes propel themselves with the clamshell boom and bucket hoists. A 
clamshell like an excavator bucket does not need to enter more than one (1) foot into the top layer of any 
bay mud surface in order to either propel or position a floating dredge plant . 

Tugboats used to assist floating dredge plants in common shallow marinas create far more turbidity in 
comparison to excavators, clamshells, anchors or spuds. Moving a loaded scow out of a narrow marina 
fairway takes significant power causing indentation, scouring and large plumes of turbidity. A tidal range 
of four (4) to (5) feet does not make a big difference when your design dredging depths are between (-
seven)-7 and (-eleven) -11 foot MLLW. 

A shallow draft tugboat drawing six (6) feet working in a marina that has been dredged to nine (9) feet 
will have from three (3) to eight (8) feet of water dependent upon the level of the tide under its propellers. 
Three (3) to eight (8) feet is not enough water to eliminate scouring and turbidity while maneuvering a 
loaded barge out of a fairway into a channel. To get around a turn with a tugboat and loaded scow 
without using a lot of power the barge needs to have and use spuds. These spuds are dropped to pivot on 
while going around the turn. Spuds that are dropped and continuously raised extract mud from deep 
depths. An excavator used with its bucket open on the top of the surface which does not need to penetrate 
into any bay mud surface more than a foot creates far less turbidity and disturbances to the bay floor and 
its surroundings than a tugboat. 

6. Documents, exhibits, declarations under penalty of perjury or other materials that you have attached to this statement to 
support your answers or that you want to be made part of the administrative record for this enforcement proceeding (Please 
list in chronological order by date, author, title and enclose a copy with this completed form): 

2004 SRCC Benicia Marina The first video 
(https://www6yf4/SRC2004VIDEO.wmv?dl=0.dropbox.com/s/lt8ovd4jy69) shows SRCC positioning or 
relocating a dredge barge at the Benicia Marina in 2004. 

2017 Curtin Maritime Emery Cove The second video 
(https://www.youtube.com/watch?v=MtzUSdhUlaw) shows Curtin Maritime positioning or locating 
their floating dredge barge with excavator at the Emery Cove Yacht Harbor in 2017. 

https://www.youtube.com/watch?v=MtzUSdhUlaw
https://www6yf4/SRC2004VIDEO.wmv?dl=0.dropbox.com/s/lt8ovd4jy69
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7. Name of any person whose declaration under penalty of perjury was listed in the violation report as being part of the staff's 
case who the respondent wants to cross-examine, all documents about which you want to cross-examine the person, area or 
areas of information about which the respondent wants to cross-examine the witness, information that the respondent hopes 
to elicit in cross-examination, and the reason(s) why some other method of proving this information is unsatisfactory: 

SRCC does not want to cross examine anyone in regards to this SOD. 



Statement of Defense Form 

Enforcement Investigation ER2017.035;ER2018.021 

VI B SOD FACTUAL RESPONSES 

Richard Moseley and Salt River Construction Corporation 

FAILURE (1) TO COMPLETE THIS FORM, (2) TO INCLUDE WITH THE COMPLETED FORM ALL 
DOCUMENTS, DECLAREATIONS UNDER PENALTY OF PERJURY, AND OTHER EVIDENCE YOU WANT 
PLACED IN THE RECORD AND TO BE CONSIDERED BY THE COMMISSION, (3) TO LIST ANY WITNESSES 
WHOSE DECLARATION IS PART OF THE STAFF'S CASE AS IDENTIFIED IN THE VIOLATION REPORT THAT 
YOU WISH TO CROSS-EXAMINE, THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-
EXAMINE THE WITNESS, AND THE INFORMATION YOU HOPE TO ELICIT BY CROSS-EXAMINATION, AND (4) 
TO RETURN THE COMPLETED FROM AND ALL INCLUDED MATERIALS TO THE SAN FRANCISCO BAY 
CONSERVATION AND DEVELOPMENT COMMISSION STAFF OR TO CONTACT MYLES SARON OF THE SAN 
FRANCISCO BAY CONSERVATION AND DEVELOPMENT COMMISSION STAFF BY JULY 31, 2018 MEANS 
THAT THE COMMISSION CAN REFUSE TO CONSIDER SUCH STATEMENTS AND EVIDENCE WHEN THE 
COMMISSION HEARS THIS MATTER. 

DEPENDING ON THE OUTCOME OF FURTHER DISCUSSIONS THAT OCCUR WITH THE SAN FRANCISCO 
BAY CONSERVATION AND DEVELOPMENT COMMISSION ENFORCEMENT STAFF AFTER YOU HAVE 
COMPLETED AND RETURNED THIS FORM, ADMINISTRATIVE OR LEGAL ENFORCEMENT PROCEEDINGS 
MAY NEVERTHELESS BE INITIATED AGAINST YOU, IF THAT OCCURS, ANY STATEMENTS THAT YOU 
MAKE ON THIS FORM WILL BECOME PART OF THE ENFORCEMENT RECORD AND MAY BY USED AGAINST 
YOU. 

YOU MAY WISH TO CONSULT WITH OR RETAIN AND ATTORNEY BEFORE YOU COMPLETE THIS FORM 
OR OTHERWISE CONTACT THE SAN FRANCISCO BAY CONSERVATION AND DEVLOPMENT COMMISSION 
ENFORCEMENT STAFF. 

This form is enclosed with a violation report. The violation report indicates that you may be responsible for or in some 
way involved in either a violation of the Commission's laws, a Commission permit, or a Commission cease and desist order. 
The violation report summarizes what the possible violation involves, who may be responsible for it, where and when it 
occurred, if the Commission staff is proposing any civil penalty and, if so, how much, and other pertinent information 
concerning the possible violation. 

This form requires you to respond to the alleged facts contained in the violation report, to raise any affirmative defenses 
that you believe apply, to request any cross-examination that you believe necessary, and to inform the staff of all facts that 
you believe may exonerate you of any legal responsibility for the possible violation or may mitigate your responsibility. This 
form also requires you to enclose with the completed statement of defense form copies of all written documents, such as 
letters, photographs, maps drawings, etc. and written declarations under penalty of perjury that you want the Commission to 
consider as part of this enforcement hearing. This form also requires you to identify by name any person whom you may 
want to cross-examine prior to the enforcement hearing on this matter, the area of knowledge that you want to cover in the 
cross-examination, the nature of the testimony that you hope to elicit, and the reasons that you believe other means of 
producing this evidence are unsatisfactory. Finally, if the staff is only proposing a civil penalty, i.e., no issuance of either a 
cease or desist order or a permit revocation order, this form allows you alternatively to pay the proposed fine without 
contesting the matter subject to ratification of the amount by the Commission. 

IF YOU WANT TO CROSS-EXAMINE ANY PERSON ON WHOSE TESTIMONY THE STAFF HAS RELIED IN 
THE VIOLATION REPORT, YOU MUST COMPLETE PARAGRAPH SEVEN TO THIS STATEMENT OF DEFENSE 
FORM. THIS PARAGRAPH REQUIRES YOU TO SET OUT (1) THE NAME(S) OF THE PERSON(S) YOU WANT TO 
CROSS-EXAMINE, ()2) REFERENCES TO ANY DOCUMENTS ABOUT WHICH YOU WANT TO CROSS-EXAMINE 
THE PERSON, (3) THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-EXAMINE THE 
PERSON, (4) THE INFORMATION THAT YOU BELIEVE CAN BE ELICITED BY CROSS-EXAMINATION, AND (5) 
THE REASON WHY YOU BELIEVE THIS INFORMATION CANNOT BE PRESENTED BY DECLARATION OR 
OTHER DOCUMENT. 

You should complete the form as fully and accurately as you can as quickly as you can and return it no later than 35 days 
after its having been mailed to you to the Commission's enforcement staff at the address: 

San Francisco Bay Conservation and Development Commission 
455 Golden Gate Avenue, Suite 10600 

San Francisco, California 94102 
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V1.B Unpermitted Dredging : Foster City Intake Channel : 

If you believe that you have good cause for not being able to complete this form within 35 days of its having been 
mailed, please complete it to the extent that you can and within 35 days of the mailing of the violation report send the 
statement of defense form completed as much as possible with a written explanation of what additional information you need 
to complete the form in its entirety, how long it will take to obtain the additional information needed to complete the form, 
and why it will take longer than 35 days to obtain the additional information, send all of this to the Commission's staff at the 
above address. Following this procedure does not mean that the Executive Director will automatically allow you to take the 
additional time to complete the form. Only if the Executive Director determines that you have shown good cause for the 
delay and have otherwise complete the form as much as is currently possible will be grant an extension to complete the form. 

If the staff violation report/complaint that accompanied this statement of defense form included a proposed civil penalty, 
you may, if you wish, resolve the civil penalty aspect of the alleged violation by simply providing to the staff a certified 
cashier's check in the amount of the proposed fine within the 35-day time period. If you choose to follow this alternative, the 
Executive Director will cash your check and place a brief summary of the violation and proposed penalty along with a 
notation that you are choosing to pay the penalty rather than contesting it on an administrative permit listing. If no 
Commissioner objects to the amount of the penalty, your payment will resolve the civil penalty portion of the alleged 
violation. If a Commissioner objects to the proposed payment of the penalty, the Commission shall determine by a majority 
of those present and voting whether to let the proposed penalty stand. If such a majority votes to let the proposed penalty 
stand, your payment will resolve the civil penalty portion of the alleged violation. If such a majority does not let the proposed 
penalty stand, the Commission shall direct the staff to return the money paid to you and shall direct you to file your completed 
statement of defense form and all supporting documents within 35 days of the Commission's action. Of course, 
you also have the opportunity of contesting the fine from the outset by completing this form and filing it and all supporting 
documents within 35 days of its having been mailed to you. 

If you have any questions, please contact as soon as possible MYLES SARON of the Commission Staff at telephone 
number 415-352-3600. 

1. Facts or allegations contained in the violation report that you admit (with specific reference to the paragraph number in the 
violation report): 

a) SRCC admits to the third sentence per paragraph VI.B-1. 
b) SRCC admits to the sentence/paragraph of VI.B-3 
c) SRCC admits to VI.B-4a 
d) SRCC admits to VI.B-4d with the proviso that design depth referenced here is -5.205 
MLLW 
e) SRCC admits to VI.B-4e 
f) SRCC admits to VI. B-7 
g) SRCC admits to VI. B-8 with the proviso that we provide this factual information which 
was computed and measured by Mike Buti our LS for the project was a mere total volume of 
twelve  (12) cubic yards of sediment that was indeed excavated below -6.5 MLLW. See Mike 
Buti's 8/1/18 enclosed email/worksheet (Exhibit I) reinforcing our statement of fact. 

2. Facts or allegations contained in the violation report that you deny (with specific reference to paragraph number in the 
violation report): 

a) SRCC denies the entire paragraph per VI.B-2a . The actual initial computed volumes that 
were measured from a known benchmark that SRCC was directed to utilize by Foster City. 
The pre-dredge revealed 14,130 cubic yards to a design depth of -5.205 MLLW plus one (1) 
foot of overdredge allowance. The initial volume and depth(s) just stated were collected and 
computed by Mike Buti Land Surveyor , LS 5092, and clearly represented via his Topographic 
pre dredge Survey map 8-3-2017 established herein as "Exhibit A". 
Upon receipt of the initial pre dredge , Exhibit A, SRCC proceeded with the following 
customary submittals that were subsequently replied to by Foster City and DMMO members 
which are listed in the following chronological order : 

a) 8-9-17 Exhibit B submitted DOP to Foster City (FC) and copied all DMMO agencies. 
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a-1) 8-16-17 Exhibit B1 FC per Robert Perrera (RP) confirms SRCC's request for 
clarification(s) that contract plans were not correct and indeed erroneous. Furthermore, totally 
revised plans NOT based on current measured field data will be drawn by Foster City and once 
completed delivered to SRCC. Upon receipt from FC our firm was further directed and urged 
by the City on numerous instances to revise our USACE approved DOP and 8/3/17 pre dredge 
survey with fabricated and false data for the FC to resubmit onto BCDC in order to procure the 
Commissions necessary episode approval. 
b) 8-29-17 Exhibit C - Received DOP episode approval from USACE 
c) 8-30-17 Exhibit D -Per FC/RP email RWQCB does not need to approve the DOP for just 
one Episode . 

d) 8-30-17 Exhibit E directive from FC/RP via email (BCDC Good News/Bad News )..."What 
I (RP) need is for you to make cosmetic edits to your DOP etc.... . . 

e) 9-11-17 Exhibit F SRCC's certified Land Surveyor (LS) Mike Buti completed every 
falsified/cosmetic edit(s) item(s) to the now revised and inaccurate pre dredge survey per the 
City's directive. SRCC and its LS emphatically stated for the record via email" There is no 
guaranty as to the accuracy of the volumes in the PRE-DREDGE QUANTITIES table." 

f) 2-1-18 Exhibit G -Final Post Dredge Survey : 11,770 C/Y's Design Depth with revised 
bottom design of -5.0 MLLW and 1,904 C/Y's per one (1) foot over depth allowance for a total 
volume dredged equaling 13,674 C/Y's. The change in volumes was anticipated by SRCC per 
above Exhibit F which FC/RP stated for the record via the email statement in his 8/30/17 " 
When we submit the post dredging survey we (FC) will explain any discrepancies at that 
point." 

b) SRCC denies the entire paragraph per VI.4 . On September 14th 2017 FC's consultant 
Robert Perrera (RP) SRCC personally delivered to BCDC via email and pdf attachments 
(Exhibit F1) consisting of , a revised new document annotated as DOP REV 2 accompanied by 
a wholly different pre dredge as noted and embedded on the modified survey by our LS .The 
previously noted 8/30/17 email is consistent with what FC incessantly directed SRCC to 
complete in order to solely satisfy the BCDC. 

c) SRCC denies the entire paragraph per VI B.4b based on the same set of facts presented 
earlier where we denied : 

1) The initial pre-dredge survey dated 8/3/17 indicated 14,130 c/y to achieve project depth of -
5.025 MLLW and 2,200 c/y in the one foot over dredge allowance, for a total authorized 
dredge volume of 14,130 c/y. The numeric values stated by BCDC are the product of FC/RP 
having directed and insisted that SRCC make "cosmetic edits " etc.. to the then USACE and 
RWQCB approved DOP per the already referenced 8/30/17 email. 

SRCC denies VI B.4c in its entirety based on the same facts represented immediately above 
the entire paragraph per VI B.4b 

SRCC denies VI .B-5 specifically due to the fact(s) that Foster City's representative Robert 
Perrera took on full responsibility for the false survey data/"cosmetic edits" for which BCDC's 
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episode approval was issued via the email statement in his 8/30/17 " When we submit the post 
dredging survey we (FC) will explain any discrepancies at that point." 

d) SRCC denies VI.B-9 specifically due to the same facts presented above being repeated 
again for ease to view which delineates maximum depth of -6.205 and total dredge volume at 
14,130 c/y. Again RP stated for the record" When we (FC) submit the post dredging survey we 
will explain any discrepancies at that point. 

a) SRCC denies the entire paragraph per VI .B-2a . The actual initial computed volumes that 
were measured from a known benchmark that SRCC was directed to utilize by Foster City 
(FC) was 14,130 cubic yards to a design depth of -5.205 MLLW plus one (1) foot of over 
dredge allowance. The initial volume and depth(s) just stated were collected and computed by 
Mike Buti Land Surveyor , LS 5092, and clearly represented via his Topographic pre dredge 
Survey map 8-3-2017 established herein as "Exhibit A". 
Upon receipt of the initial pre dredge , Exhibit A, SRCC proceeded with the following 
customary submittals that were subsequently replied to by Foster City (FC) and DMMO 
members which are listed in the following chronological order : 

a) 8-9-17 Exhibit B submitted DOP to Foster City (FC) and copied all DMMO agencies. 

a-1) 8-16-17 Exhibit B1 FC per Robert Perrera (RP) confirms SRCC's request for 
clarification(s) that contract plans were not correct and indeed erroneous. Furthermore, totally 
revised plans NOT based on current measured field data will be drawn by Foster City and once 
completed delivered to SRCC. Upon receipt from FC our firm was further directed and urged 
by the City on numerous instances to revise our USACE approved DOP and 8/3/17 pre dredge 
survey with fabricated and false data for the FC to resubmit onto BCDC in order to procure the 
Commissions necessary episode approval. 

b) 8-29-17 Exhibit C - Received DOP episode approval from USACE 

c) 8-30-17 Exhibit D - Per FC/RP email RWQCB does not need to approve the DOP for just 
one Episode . 

d) 8-30-17 Exhibit E - Directive from FC/RP via email (BCDC Good News/Bad News) 
..."What I (RP) need is for you to make cosmetic edits to your DOP etc.... . . 

e) 9-11-17 Exhibit F - SRCC's certified Land Surveyor (LS) Mike Buti (MB) completed every 
falsified/cosmetic edit(s) and item(s) requested and directed by FC/RP to the now revised and 
inaccurate pre dredge survey per the City's directive. SRCC and its LS emphatically stated for 
the record via email" There is no guaranty as to the accuracy of the volumes in the PRE-
DREDGE QUANTITIES table." 

f) 2-1-18 Exhibit G -Final Post Dredge Survey : 11,770 C/Y's Design Depth with revised 
bottom design of -5.0 MLLW and 1,904 C/Y's per one (1) foot over depth allowance for a total 
volume dredged equaling 13,674 C/Y's. The change in volumes was anticipated by SRCC per 
above Exhibit F which FC/RP stated for the record via the email statement in his 8/30/17 " 
When we submit the post dredging survey we (FC) will explain any discrepancies at that 
point." 
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3. Facts or allegations contained in the violation report of which you have no personal knowledge (with specific reference to 
paragraph number in the violation report): 

a) SRCC has no personal knowledge pertaining to the first two (2) sentences of VI.B-1. 
b) SRCC has no personal knowledge pertaining to the entirety of V1.B-6 due to the fact that 
SRCC was never provided a copy of any sort of the referenced "Post dredge Survey Report 
etc...(Post Dredge Report) from March 2nd 2018." 

4. Other facts which may exonerate or mitigate your possible responsibility or otherwise explain your relationship to the 
possible violation (be as specific as you can; if you have or know of any documents, photographs, maps, letters, or other 
evidence that you believe are relevant, please identity it by name, date, type, and any other identifying information and 
provide the original or a copy if you can): 

SRCC does request that BCDC provide us with the following items that SRCC became aware   
of while collating our Statement of Defense 

a) Item V1.B-6 para no.1: "Post Dredge Survey Report etc."..(in its entirety) submitted by 
FC/RP on March 2,2018. 

5. Any other information, statement, etc. that you want to make: 

6. Documents, exhibits, declarations under penalty of perjury or other materials that you have attached to this statement to 
support your answers or that you want to be made part of the administrative record for this enforcement proceeding (Please 
list in chronological order by date, author, title and enclose a copy with this completed form): 
Recapitulation Of Exhibits - Attached & Enclosed 
8/3/17 Exhibit A Mike Buti , Pre-Dredge Survey With Volumes 
8/9/17 Exhibit B, SRCC, First DOP with initial pre-dredge survey with volumes 
8/16/17 Exhibit B1,SRCC and Mike Buti Contract plans incorrect per FC/RP . 
8/29/17 Exhibit C USACE Episode Approval 
8/30/17 Exhibit D FC/RP Approvals RWQCB and USACE 
8/30/17 Exhibit E FC/RP Directive for "cosmetic edits etc. 
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9/11/17 Exhibit F SRCC/MB(LS) No Guaranty As To Accuracy Of Final C/Y. 
9/14/17 Exhibit F1 FC/RP Sent REVISED Documents to BCDC 
2/1/18 Exhibit G SRCC/MB(LS) Final Post Dredge Survey With Volumes 
8/1/18 Exhibit I MB(LS) Volume Below -6.5 MLLW. 
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7. Name of any person whose declaration under penalty of perjury was listed in the violation report as being part of the staff's 
case who the respondent wants to cross-examine, all documents about which you want to cross-examine the person, area or 
areas of information about which the respondent wants to cross-examine the witness, information that the respondent hopes 
to elicit in cross-examination, and the reason(s) why some other method of proving this information is unsatisfactory: 

SRCC does not want to cross examine any person(s). 



Statement of Defense Form 

Enforcement Investigation ER2017.035;ER2018.021 

VI C SOD Factual Responses 

Richard Moseley and Salt River Construction Corporation 

FAILURE (1) TO COMPLETE THIS FORM, (2) TO INCLUDE WITH THE COMPLETED FORM ALL 
DOCUMENTS, DECLAREATIONS UNDER PENALTY OF PERJURY, AND OTHER EVIDENCE YOU WANT 
PLACED IN THE RECORD AND TO BE CONSIDERED BY THE COMMISSION, (3) TO LIST ANY WITNESSES 
WHOSE DECLARATION IS PART OF THE STAFF'S CASE AS IDENTIFIED IN THE VIOLATION REPORT THAT 
YOU WISH TO CROSS-EXAMINE, THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-
EXAMINE THE WITNESS, AND THE INFORMATION YOU HOPE TO ELICIT BY CROSS-EXAMINATION, AND (4) 
TO RETURN THE COMPLETED FROM AND ALL INCLUDED MATERIALS TO THE SAN FRANCISCO BAY 
CONSERVATION AND DEVELOPMENT COMMISSION STAFF OR TO CONTACT MYLES SARON OF THE SAN 
FRANCISCO BAY CONSERVATION AND DEVELOPMENT COMMISSION STAFF BY JULY 31, 2018 MEANS 
THAT THE COMMISSION CAN REFUSE TO CONSIDER SUCH STATEMENTS AND EVIDENCE WHEN THE 
COMMISSION HEARS THIS MATTER. 

DEPENDING ON THE OUTCOME OF FURTHER DISCUSSIONS THAT OCCUR WITH THE SAN FRANCISCO 
BAY CONSERVATION AND DEVELOPMENT COMMISSION ENFORCEMENT STAFF AFTER YOU HAVE 
COMPLETED AND RETURNED THIS FORM, ADMINISTRATIVE OR LEGAL ENFORCEMENT PROCEEDINGS 
MAY NEVERTHELESS BE INITIATED AGAINST YOU, IF THAT OCCURS, ANY STATEMENTS THAT YOU 
MAKE ON THIS FORM WILL BECOME PART OF THE ENFORCEMENT RECORD AND MAY BY USED AGAINST 
YOU. 

YOU MAY WISH TO CONSULT WITH OR RETAIN AND ATTORNEY BEFORE YOU COMPLETE THIS FORM 
OR OTHERWISE CONTACT THE SAN FRANCISCO BAY CONSERVATION AND DEVLOPMENT COMMISSION 
ENFORCEMENT STAFF. 

This form is enclosed with a violation report. The violation report indicates that you may be responsible for or in some 
way involved in either a violation of the Commission's laws, a Commission permit, or a Commission cease and desist order. 
The violation report summarizes what the possible violation involves, who may be responsible for it, where and when it 
occurred, if the Commission staff is proposing any civil penalty and, if so, how much, and other pertinent information 
concerning the possible violation. 

This form requires you to respond to the alleged facts contained in the violation report, to raise any affirmative defenses 
that you believe apply, to request any cross-examination that you believe necessary, and to inform the staff of all facts that 
you believe may exonerate you of any legal responsibility for the possible violation or may mitigate your responsibility. This 
form also requires you to enclose with the completed statement of defense form copies of all written documents, such as 
letters, photographs, maps drawings, etc. and written declarations under penalty of perjury that you want the Commission to 
consider as part of this enforcement hearing. This form also requires you to identify by name any person whom you may 
want to cross-examine prior to the enforcement hearing on this matter, the area of knowledge that you want to cover in the 
cross-examination, the nature of the testimony that you hope to elicit, and the reasons that you believe other means of 
producing this evidence are unsatisfactory. Finally, if the staff is only proposing a civil penalty, i.e., no issuance of either a 
cease or desist order or a permit revocation order, this form allows you alternatively to pay the proposed fine without 
contesting the matter subject to ratification of the amount by the Commission. 

IF YOU WANT TO CROSS-EXAMINE ANY PERSON ON WHOSE TESTIMONY THE STAFF HAS RELIED IN 
THE VIOLATION REPORT, YOU MUST COMPLETE PARAGRAPH SEVEN TO THIS STATEMENT OF DEFENSE 
FORM. THIS PARAGRAPH REQUIRES YOU TO SET OUT (1) THE NAME(S) OF THE PERSON(S) YOU WANT TO 
CROSS-EXAMINE, ()2) REFERENCES TO ANY DOCUMENTS ABOUT WHICH YOU WANT TO CROSS-EXAMINE 
THE PERSON, (3) THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-EXAMINE THE 
PERSON, (4) THE INFORMATION THAT YOU BELIEVE CAN BE ELICITED BY CROSS-EXAMINATION, AND (5) 
THE REASON WHY YOU BELIEVE THIS INFORMATION CANNOT BE PRESENTED BY DECLARATION OR 
OTHER DOCUMENT. 

You should complete the form as fully and accurately as you can as quickly as you can and return it no later than 35 days 
after its having been mailed to you to the Commission's enforcement staff at the address: 

San Francisco Bay Conservation and Development Commission 
455 Golden Gate Avenue, Suite 10600 

San Francisco, California 94102 
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If you believe that you have good cause for not being able to complete this form within 35 days of its having been 
mailed, please complete it to the extent that you can and within 35 days of the mailing of the violation report send the 
statement of defense form completed as much as possible with a written explanation of what additional information you need 
to complete the form in its entirety, how long it will take to obtain the additional information needed to complete the form, 
and why it will take longer than 35 days to obtain the additional information, send all of this to the Commission's staff at the 
above address. Following this procedure does not mean that the Executive Director will automatically allow you to take the 
additional time to complete the form. Only if the Executive Director determines that you have shown good cause for the 
delay and have otherwise complete the form as much as is currently possible will be grant an extension to complete the form. 

If the staff violation report/complaint that accompanied this statement of defense form included a proposed civil penalty, 
you may, if you wish, resolve the civil penalty aspect of the alleged violation by simply providing to the staff a certified 
cashier's check in the amount of the proposed fine within the 35-day time period. If you choose to follow this alternative, the 
Executive Director will cash your check and place a brief summary of the violation and proposed penalty along with a 
notation that you are choosing to pay the penalty rather than contesting it on an administrative permit listing. If no 
Commissioner objects to the amount of the penalty, your payment will resolve the civil penalty portion of the alleged 
violation. If a Commissioner objects to the proposed payment of the penalty, the Commission shall determine by a majority 
of those present and voting whether to let the proposed penalty stand. If such a majority votes to let the proposed penalty 
stand, your payment will resolve the civil penalty portion of the alleged violation. If such a majority does not let the proposed 
penalty stand, the Commission shall direct the staff to return the money paid to you and shall direct you to file your completed 
statement of defense form and all supporting documents within 35 days of the Commission's action. Of course, 
you also have the opportunity of contesting the fine from the outset by completing this form and filing it and all supporting 
documents within 35 days of its having been mailed to you. 

If you have any questions, please contact as soon as possible MYLES SARON of the Commission Staff at telephone 
number 415-352-3600. 

1. Facts or allegations contained in the violation report that you admit (with specific reference to the paragraph number in the 
violation report): 

SRCC admits to VI.C-1 sentence #2. 
SRCC admits to VI.C-2 
SRCC admits to VI.C-3 
SRCC admits to VI C-4 , first sentence. 
SRCC admits to VI C-4, second sentence. 
SRCC admits to VI C-5, first two (2) sentences ,with the proviso that Disposal Logs are an 
estimate of sediments dredged per scow disposal/offloading . Actual sediments dredged are 
computed in strict accord with final post dredge survey DMMO permit requirements hence 
final reported total volume equaling 13,674 c/y. 

2. Facts or allegations contained in the violation report that you deny (with specific reference to paragraph number in the 
violation report): 

SRCC denies the first sentence VI.C1 based on the information presented earlier in V1.B that 
FC's representative Robert Perrera unilaterally presented erroneous information to the BCDC 
whereby the actual total volume authorized to be dredged was falsified as 12,800 c/y instead of 
the true computed volume 14,130 c/y which took into account over three (3) years of 
accumulated sediment (last condition survey was 12/12/13) . SRCC's initial pre-dredge survey 
that was conducted on 8/3/2017 also corrected computation errors that Robert Perrera 
accounted for which served to increase the insitu accumulated sediments positioned within 
intended design elevation(s)/datum(s). FC chose not to inform BCDC of these changed site 
conditions and mathematical design computation errors. Instead RP changed and falsified 
numeric values in the DOP and pre-dredge with the sole intention of securing the needed 
Episode approval from BCDC so the needed maintenance dredging could commence 
posthaste. Prima facie to this end is where FC/Robert Perrera (RP) assured SRCC in a 8/30/17 
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email (per d-1 above)" When we (FC) submit the post dredging survey we will explain any 
discrepancies at that point." 

VI.-C-5 denies the last full sentence and specifically, (1) and (2). 
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3. Facts or allegations contained in the violation report of which you have no personal knowledge (with specific reference to 
paragraph number in the violation report): 

4. Other facts which may exonerate or mitigate your possible responsibility or otherwise explain your relationship to the 
possible violation (be as specific as you can; if you have or know of any documents, photographs, maps, letters, or other 
evidence that you believe are relevant, please identity it by name, date, type, and any other identifying information and 
provide the original or a copy if you can): 

VI C-4 - The reasons and facts that approved maintenance dredged sediments continued to be 
offloaded through April 11,2017 : 
1) SRCC's maintenance dredging contract with Foster City (FC) recognized the final day for 
completion as 4/11/18 due to SRCC having to mobilize and install its own offloading system 
at Cullinan Ranch after Ducks Unlimited's offloading system proved to be unsatisfactory. 

2) The Commission is correct that dredging was indeed finished on 2/1/2018. The final 
remaining estimated dredged sediments ,6,800 c/y , were offloaded as follows : 
a) SRCC jobsite had the below listed scows and barges fully loaded as of February 1,2018 : 
Danny B - SRCC Hopper barge #1estimated volume stored = 2,250 c/y 
Miwok Chief - SRCC Hopper barge #2 estimated volume stored = 2,250 c/y 
Dredge Scow #1estimated volume stored = 500 c/y 
Dredge Scow #2 estimated volume stored = 500 c/y 
Dredge Scow #3 (Yellow Scow) estimated volume stored = 300 c/y 
Dredge Scow #4 estimated volume stored = 500 c/y 
Dredge Scow #5 (John Deere) estimated volume stored = 500 c/y 
Total Estimated Dredged Sediments Stored = 6,800 c/y 
SRCC asks that the Commission now keep the 4/11/18 final Disposal Log (Exhibit H) as a 
point of reference in order to easily understand all offloading at Cullinan after 2/1/18 : 

2/3/18 JD (Dredge Scow #5) and Dredge Scow #4 were towed together to Cullinan and 
offloaded . Both JD (#5) and #4 were returned , now empty , whereby each had dredged 
sediments removed/transferred from the above listed five (5) remaining barges with this 
procedure being repeated three more times through 2/24/18. As indicated earlier sediments 
being removed/transferred included the two (2) larger estimated volume hopper barges. As the 
draft was lessened in the two (2) hopper scows the last three (3) off loadings at Cullinan were 
conducted ,with two (2) by the Danny B and one with the Miwok Chief . Our narrative 
explanation is consistent with entries by SRCC staff and illustrated by the Final Disposal Log. 

5. Any other information, statement, etc. that you want to make: 
SRCC wants to be certain that these facts are objectively taken into account by the 
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Commission : 

1) The final post dredge survey provided a final design volume of 11,770 c/y and over 
depth allowance of 1,904 c/y for a total of 13,764 c/y. 

2) SRCC stated previously in this SOD ,as stipulated by our LS Mike Buti , a computed 
and measured total volume dredged below -6.5 MLLW totals +/-twelve (12) c/y (Exhibit I) 

3) SRCC elaborated earlier when providing our factual responses to VI. A subsection No. 
5 under "Any other information , statement etc.." that merely turning an SRCC shallow 
draft tug or operating spuds when repositioning dredge scows within the permitted dredge 
border for this job and having revealing only a miniscule volume of twelve (12) c/y 
(Exhibit I) is a tribute to the SRCC's attention to detail when considered in comparison to 
entire episode dredging total of 13,674 c/y or +/- 0.08 % . 
4) SRCC cannot stress enough that everyone involved with Foster City (FC) from city 
administrative staff to every designated consultant falsified measurements and data to BCDC 
by performing and incessantly directing SRCC and its surveyor to also conduct "cosmetic 
edits " for the sole purpose of securing the BCDC's episode approval so that dredging could 
proceed. 
From the onset SRCC along with its LS stated our disapproval and displeasure both during 
phone calls and via email to FC that manipulating DMMO specified and required computed 
pre-dredge survey data would reveal itself when the final verifiable and accurate 
measurements of the final post dredge survey were submitted to all DMMO members. 

The record is clear that FC and certainly Robert Perrera assured SRCC in a 8/30/17 email 
(Exhibit E) per d-1 above "When we (FC) submit the post dredging survey we will explain 
any discrepancies at that point." 

SRCC is most anxious to be informed by the Commission where the facts presented may lead 
and will most certainly remain vigilant to that end. 

6. Documents, exhibits, declarations under penalty of perjury or other materials that you have attached to this statement to 
support your answers or that you want to be made part of the administrative record for this enforcement proceeding (Please 
list in chronological order by date, author, title and enclose a copy with this completed form) 

4/11/18 Exhibit H SRCC Final Disposal Log 
8/30/17 Exhibit E FC/RP Directive for "cosmetic edits etc. 
8/1/18 Exhibit I MB(LS) Volume Below -6.5 MLLW. 
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7. Name of any person whose declaration under penalty of perjury was listed in the violation report as being part of the staff's 
case who the respondent wants to cross-examine, all documents about which you want to cross-examine the person, area or 
areas of information about which the respondent wants to cross-examine the witness, information that the respondent hopes 
to elicit in cross-examination, and the reason(s) why some other method of proving this information is unsatisfactory: 

None. 



Statement of Defense Form 

Enforcement Investigation ER2017.035;ER2018.021 

VI D SOD Factual Responses 

Richard Moseley and Salt River Construction Corporation 

FAILURE (1) TO COMPLETE THIS FORM, (2) TO INCLUDE WITH THE COMPLETED FORM ALL 
DOCUMENTS, DECLAREATIONS UNDER PENALTY OF PERJURY, AND OTHER EVIDENCE YOU WANT 
PLACED IN THE RECORD AND TO BE CONSIDERED BY THE COMMISSION, (3) TO LIST ANY WITNESSES 
WHOSE DECLARATION IS PART OF THE STAFF'S CASE AS IDENTIFIED IN THE VIOLATION REPORT THAT 
YOU WISH TO CROSS-EXAMINE, THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-
EXAMINE THE WITNESS, AND THE INFORMATION YOU HOPE TO ELICIT BY CROSS-EXAMINATION, AND (4) 
TO RETURN THE COMPLETED FROM AND ALL INCLUDED MATERIALS TO THE SAN FRANCISCO BAY 
CONSERVATION AND DEVELOPMENT COMMISSION STAFF OR TO CONTACT MYLES SARON OF THE SAN 
FRANCISCO BAY CONSERVATION AND DEVELOPMENT COMMISSION STAFF BY JULY 31, 2018 MEANS 
THAT THE COMMISSION CAN REFUSE TO CONSIDER SUCH STATEMENTS AND EVIDENCE WHEN THE 
COMMISSION HEARS THIS MATTER. 

DEPENDING ON THE OUTCOME OF FURTHER DISCUSSIONS THAT OCCUR WITH THE SAN FRANCISCO 
BAY CONSERVATION AND DEVELOPMENT COMMISSION ENFORCEMENT STAFF AFTER YOU HAVE 
COMPLETED AND RETURNED THIS FORM, ADMINISTRATIVE OR LEGAL ENFORCEMENT PROCEEDINGS 
MAY NEVERTHELESS BE INITIATED AGAINST YOU, IF THAT OCCURS, ANY STATEMENTS THAT YOU 
MAKE ON THIS FORM WILL BECOME PART OF THE ENFORCEMENT RECORD AND MAY BY USED AGAINST 
YOU. 

YOU MAY WISH TO CONSULT WITH OR RETAIN AND ATTORNEY BEFORE YOU COMPLETE THIS FORM 
OR OTHERWISE CONTACT THE SAN FRANCISCO BAY CONSERVATION AND DEVLOPMENT COMMISSION 
ENFORCEMENT STAFF. 

This form is enclosed with a violation report. The violation report indicates that you may be responsible for or in some 
way involved in either a violation of the Commission's laws, a Commission permit, or a Commission cease and desist order. 
The violation report summarizes what the possible violation involves, who may be responsible for it, where and when it 
occurred, if the Commission staff is proposing any civil penalty and, if so, how much, and other pertinent information 
concerning the possible violation. 

This form requires you to respond to the alleged facts contained in the violation report, to raise any affirmative defenses 
that you believe apply, to request any cross-examination that you believe necessary, and to inform the staff of all facts that 
you believe may exonerate you of any legal responsibility for the possible violation or may mitigate your responsibility. This 
form also requires you to enclose with the completed statement of defense form copies of all written documents, such as 
letters, photographs, maps drawings, etc. and written declarations under penalty of perjury that you want the Commission to 
consider as part of this enforcement hearing. This form also requires you to identify by name any person whom you may 
want to cross-examine prior to the enforcement hearing on this matter, the area of knowledge that you want to cover in the 
cross-examination, the nature of the testimony that you hope to elicit, and the reasons that you believe other means of 
producing this evidence are unsatisfactory. Finally, if the staff is only proposing a civil penalty, i.e., no issuance of either a 
cease or desist order or a permit revocation order, this form allows you alternatively to pay the proposed fine without 
contesting the matter subject to ratification of the amount by the Commission. 

IF YOU WANT TO CROSS-EXAMINE ANY PERSON ON WHOSE TESTIMONY THE STAFF HAS RELIED IN 
THE VIOLATION REPORT, YOU MUST COMPLETE PARAGRAPH SEVEN TO THIS STATEMENT OF DEFENSE 
FORM. THIS PARAGRAPH REQUIRES YOU TO SET OUT (1) THE NAME(S) OF THE PERSON(S) YOU WANT TO 
CROSS-EXAMINE, ()2) REFERENCES TO ANY DOCUMENTS ABOUT WHICH YOU WANT TO CROSS-EXAMINE 
THE PERSON, (3) THE AREA OF KNOWLEDGE ABOUT WHICH YOU WANT TO CROSS-EXAMINE THE 
PERSON, (4) THE INFORMATION THAT YOU BELIEVE CAN BE ELICITED BY CROSS-EXAMINATION, AND (5) 
THE REASON WHY YOU BELIEVE THIS INFORMATION CANNOT BE PRESENTED BY DECLARATION OR 
OTHER DOCUMENT. 

You should complete the form as fully and accurately as you can as quickly as you can and return it no later than 35 days 
after its having been mailed to you to the Commission's enforcement staff at the address: 

San Francisco Bay Conservation and Development Commission 
455 Golden Gate Avenue, Suite 10600 

San Francisco, California 94102 
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If you believe that you have good cause for not being able to complete this form within 35 days of its having been 
mailed, please complete it to the extent that you can and within 35 days of the mailing of the violation report send the 
statement of defense form completed as much as possible with a written explanation of what additional information you need 
to complete the form in its entirety, how long it will take to obtain the additional information needed to complete the form, 
and why it will take longer than 35 days to obtain the additional information, send all of this to the Commission's staff at the 
above address. Following this procedure does not mean that the Executive Director will automatically allow you to take the 
additional time to complete the form. Only if the Executive Director determines that you have shown good cause for the 
delay and have otherwise complete the form as much as is currently possible will be grant an extension to complete the form. 

If the staff violation report/complaint that accompanied this statement of defense form included a proposed civil penalty, 
you may, if you wish, resolve the civil penalty aspect of the alleged violation by simply providing to the staff a certified 
cashier's check in the amount of the proposed fine within the 35-day time period. If you choose to follow this alternative, the 
Executive Director will cash your check and place a brief summary of the violation and proposed penalty along with a 
notation that you are choosing to pay the penalty rather than contesting it on an administrative permit listing. If no 
Commissioner objects to the amount of the penalty, your payment will resolve the civil penalty portion of the alleged 
violation. If a Commissioner objects to the proposed payment of the penalty, the Commission shall determine by a majority 
of those present and voting whether to let the proposed penalty stand. If such a majority votes to let the proposed penalty 
stand, your payment will resolve the civil penalty portion of the alleged violation. If such a majority does not let the proposed 
penalty stand, the Commission shall direct the staff to return the money paid to you and shall direct you to file your completed 
statement of defense form and all supporting documents within 35 days of the Commission's action. Of course, 
you also have the opportunity of contesting the fine from the outset by completing this form and filing it and all supporting 
documents within 35 days of its having been mailed to you. 

If you have any questions, please contact as soon as possible MYLES SARON of the Commission Staff at telephone 
number 415-352-3600. 

1. Facts or allegations contained in the violation report that you admit (with specific reference to the paragraph number in the 
violation report): 

VI.D-1 SRCC admits to the third sentence. 
VI.D-1 SRCC admits to fourth and fifth sentences. 

2. Facts or allegations contained in the violation report that you deny (with specific reference to paragraph number in the 
violation report): 

VI. D1 SRCC denies the third sentence due to the fact that the project dredging offloading 
operations were not completed until April 11,2018. 
VI. D2 SRCC has no personal knowledge of this entire paragraph since our firm was not 
included in the referenced email by FC to BCDC . Neither was SRCC informed by FC that it 
was in contact with BCDC regarding the locations where our loaded dredge scows were 
moored while awaiting transport to Cullinan Ranch for final offloading. 
VI. D3 SRCC denies this entire paragraph . Our reasons for taking exception here is that 
SRCC was not bound by our contract or permits to be certain that every facet which required 
that not only were fully qualified biological monitors to be present while SRCC was dredging 
but of equal import that monitors were to insure that every environmental and ecological item 
and tasks were taken into account. 
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3. Facts or allegations contained in the violation report of which you have no personal knowledge (with specific reference to 
paragraph number in the violation report): 

VI.D-1 Per the first sentences SRCC has no personal knowledge that Mark D'Avignon 
emailed BCDC on March 27, 2018 or subsequently what the email described/transcribed 
VI.D-1 SRCC has no personal knowledge of a photograph taken by Robert Perrera. 

4. Other facts which may exonerate or mitigate your possible responsibility or otherwise explain your relationship to the 
possible violation (be as specific as you can; if you have or know of any documents, photographs, maps, letters, or other 
evidence that you believe are relevant, please identity it by name, date, type, and any other identifying information and 
provide the original or a copy if you can): 

VI.D-2 On March 21, 2018, prior to bidding, SRCC sent the below email (Exhibit K) request 
for information (rfi) to FC which was replied to in red text by FC/Alan Shu on March 22,2018 
5) Is our interpretation of the bid documents correct that bidders are not required to hire, pay and/or deploy a/any qualified biological monitor(s)/biologists to perform any onsite 
activities and/or provide any studies,reporting, observations etc.. and that the City of Foster City is solely responsible for any and all facets noted herein?? Contract requirements 
are included in the contract documents; more specifically but not limited as described in Section 01 1100, Summary of Work. Biological monitoring will be performed by the City. 

SRCC does not understand the reason why no one from FC or it's designated project 
consultants never informed us that dredge scows being used to conduct contract maintenance 
dredging for FC were possibly situated in an area that the Commission and others had 
expressed concern . FC and its designated Biological Monitor(s) were solely responsible for 
being certain that contract and all permits for this job were adhered to . In hindsight if SRCC's 
scows did indeed venture into areas of concern ,to the Commission and other regulatory 
agencies , while conducting permitted maintenance dredging ,FC/RP held the responsibility to 
immediately inform and direct us to take any necessary action(s) it deemed necessary . 
The fact(s) remain and are clear that FC and its qualified consultants failed to ever inform 
SRCC that our dredge scows were possibly situated in sensitive ecological reserve sites, or 
that FC was in direct contact with BCDC by way of mapping and photos neither of which 
were ever shared with us. 

SRCC has attached an email (Exhibit J) from Robert Perrera (RP) to FC/Alan Shu whereby 
RP states that on March 27,2018 when asked by Mark with the USACE if he (RP) knew about 
excavators, barges in the Belmont Slough which Mark suspected were Salt River's etc.. RP 
informed Alan "I (RP) I told him I did not ..." 
Clearly RP was in a designated position of authority and as FC's designated agent for the 
dredging project that he should have had intimate knowledge of whose barges Mark was 
inquiring and where scows were on that date and time . 

5. Any other information, statement, etc. that you want to make: 
SRCC's reasons for taking exception here is that SRCC was not bound by our agreement with 
FC to retain and/or deploy qualified biological consultants specified in our contract. FC had 
the sole care, custody and control as required to provide fully qualified biological monitors to 
be present not only while SRCC was dredging but of equal importance for monitors to be 



 5 
were onsite daily to insure that every environmental and ecological item(s) and appurtenant 
corresponding task(s) were being fully satisfied . 

SRCC fully recognizes the value and expertise which qualified biological monitors bring 
to any project involving marine construction site. SRCC wants to state for the record that 
whenever our firm has been responsible for providing biological monitoring of any nature we 
have satisfactorily fulfilled and exceeded any and every designated obligation, specification 
and requirement that was deemed environmentally necessary for marine work. 

6. Documents, exhibits, declarations under penalty of perjury or other materials that you have attached to this statement to 
support your answers or that you want to be made part of the administrative record for this enforcement proceeding (Please 
list in chronological order by date, author, title and enclose a copy with this completed form): 

3/27/18 Exhibit J - FC/RP email reply to Mark with USACE that RP had no knowledge of 
SRCC scows in/near Belmont Slough . 
3/22/17 Exhibit K - FC Alan Shu : Response to rfi was that FC was solely responsible for 
biological monitors. 
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7. Name of any person whose declaration under penalty of perjury was listed in the violation report as being part of the staff's 
case who the respondent wants to cross-examine, all documents about which you want to cross-examine the person, area or 
areas of information about which the respondent wants to cross-examine the witness, information that the respondent hopes 
to elicit in cross-examination, and the reason(s) why some other method of proving this information is unsatisfactory: 

NONE 
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FINISH GRADE CONTOUR PER DREDGING PLAN 

HINGE POINT , WHERE 4:1 SLOPE MEETS EXISTING GRADE 

APPROXIMATE DREDGE LIMIT, 
4:1 SLOPE EXTENDED TO OVERDEPTH ELEVATION 

1"= 5'V 

NOTES: 

1. THE TOPOGRAPHIC SURVEY WAS COMPLETED ON 8-3-2017 
USING CONVENTIONAL SURVEYING METHODS . 

2. ELEVATIONS ARE IN FEET AND TENTHS AND ARE REFERENCED TO MLLW. 

3. FOSTER CITY BENCH MARK No. 154 , HAS A PUBLISHED NAVDBB ELEVATION OF 11.676' , 
ADD 1.07' , PER THE DREDGING PLAN, TO CONVERT TO MLLW . 
GIVES A MLLW ELEVATION OF 12.75' FOR THE BENCH MARK. 

4 . COORDINATES ARE BASED ON CALIFORNIA COORDINATE SYSTEM , ZONE 111, NAD 83. 

5. THE INFORMATION SHOWN ON THIS DRAWING IS BASED ON FIELD DATA TO 
ESTABLISH CONTOURS AND TOPOGRAPHIC FEATURES , AND DOES NOT 
REPRESENT THE ESTABLISHMENT OF BOUNDARY LINES . 

1" = 5' V 

SURVEYED AT THE REQUEST OF SALT RIVER CONSTRUCTION 
CORPORATION IN AUGUST , 20 . 1.Al'o 
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PRE-DREDGE QUANTITIES 
DREDGE VOLUME 

(CUBIC YARDS) 
OVERDEPTH VOLUME 

(CUBIC YARDS ) 
TOTAL VOLUME 
(CUBIC YARDS) 

11,930 2 ,200 14,130 

TOPOGRAPHIC MAP 
PRE-DREDGE SURVEY - AUGUST 3, 2017 
AT THE LAGOON INTAKE STRUCTURE 
USAGE PERMIT# 2015-00405S, EPISODE# 1 
FOSTER CITY, CALIFORNIA 

PREPARED BY: 
MIKE BUTI LAND SURVEYOR 

SONOMA , CALIFORNIA 
(707) 996-1877 
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DREDGE OPERATION PLAN 
FOR 

MAINTENANCE DREDGING 
AT THE FOSTER CITY LAGOON INTAKE STRUCTURE 

U.S. ARMY CORP OF ENGINEERS PERMIT # 2015-00405S 
BCDC PERMIT NO. 

08/09/2017 
EPISODE #1 

Dredging Contract: Foster City Lagoon Intake Structure Dredging 
Dredging Contractor: Salt River Construction Corp. 
Representative: Rick Moseley (cell 415 601-1024,435-1024) 
On-Site Dredge Operator: Jack Wolf (530 448-6583 cell) 
Proposed Dredging Start Date: September 1st, 2017 
Dredging End Date: November 30th, 2017 
Tugboats: Double Eagle 
Call Signs: WDH5205 
Dredge Vessel/Dump Scow DB#1, DB#4, Danny B, Johnny B, Miwok Chief 
Capacity: 350 CYS (1&4) + 1,000 CYS Hopper 

barge Capacity 
Maintenance or new work: Maintenance 
Date of last dredging episode: October 15th, 2014 
Type of dredging equipment; Excavator Bucket Dredge 

Dredge Volumes: 
Design Depth Volume: 11,930 Cubic Yards 
Overdredge Volume: 2,200 Cubic Yards 
Total Volume, Inc. Over dredge: 14,130 Cubic Yards 

Total Volume Inc. Over dredge of entire project: 14,130 cubic yards 

Dredging Depths: 
Design Depth this Episode -5.205' MLLW (along center line of channel) 
Overdredge Allowance: 1.0 ft. 
Maximum Dredge Depth -6.205' MLLW 

Special Note:  The restored invert of the channel would be approximately 10 feet wide 
with 4:1 side slopes up to the adjacent mudflats. 
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Acres: 

Grid System: 

Disposal Site: 

Dredging process: 

Dredging Controls: 

1.33-acres within the West Intake Channel 

All material will pass through a grizzly 
screen with openings not larger than 12 square 
inches. 

Upland Disposal at Cullinan Ranch - See below 
disposal detail pump-off of material at Cullinan 
Ranch. 

Dredging will be performed by using an excavator 
mounted on a dump scow.  The excavator has a 
mechanical arm with an attached bucket. The 
bucket will be lowered into the mud and with 
rotational action the bucket will scoop excavated 
material into the bucket. The excavator will then 
lift the material out of the cut, rotate and place 
material into the hopper of the scow (passing 
through the 12” by 12” grizzly).  Once the barge is 
filled, it will be pushed to the disposal site with a 
tug boat. All mechanical dredging of material 
behind the docks and underneath the docks shall be 
dredged and loaded directly into the scow.  If any 
scrapping is required during the course of this 
project, this will be allowed for clean up purposes 
only whereby the operator will immediately load 
any material scrapped from under the docks, 
directly to the barge with the mechanical bucket.  A 
clarification that when dredging is ongoing the 
dredged sediment is to be placed in the scow for 
disposal, not back into the Bay for holding 
purposes, and that when a scow is full, dredging 
should stop and the scow emptied prior to starting 
dredging again unless another scow is available to 
be filled. 

Dredging depth will be controlled by installing tide 
staffs visible to the dredge operator and taking 
frequent soundings during the dredging operation. 
Depth of dredge cut will be controlled by 
referencing the tide staff to determine existing water 
surface elevation and lowering the excavator bucket 
to the design dredge depth aided by markings 
placed on the excavator arm. Location of dredging 
will be controlled by physically measuring and 
staking the limits of dredging off the existing docks 
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Sensor locations: 

Notice to Coast guard: 

Vessel Traffic Control: 

Overflow and spillage: 

Pre-dredge survey: 

in the area, and off benchmarks noted landside. 
Field notes shall be maintained noting dredge 
depths used to determine design depth has been 
achieved prior to moving to the next section of the 
dredge area. 
An electronic positioning system for tracking the 
path of the barge to and from the disposal site, as 
well as positioning the dump barge at the dumpsite 
will be used.  The system uses a ten channel GPS 
sensor and provides an accuracy of 3 to 5 meters.  
The track record of the path will be recorded every 
minute into the computer memory with a format 
that will display time and position coordinates.  

The location of the antenna for the GPS is above the 
wheelhouse of the tugboat. The data collector 
computer is located adjacent to the boat captain in 
the wheelhouse of the tug boat. The tug boat is 
connected to the dump scow with steel cables and at 
the point of dumping the location of the GPS 
receiver is within 3 meters of the stern of the dump 
barge. 

Two weeks prior to commencing dredging, Salt 
River will provide written notification to the 
commander of the 11th Coast Guard District of 
activities affecting navigation. 

Salt River will check into Vessel Traffic control 
when transiting the bay with their dump barge or 
any other barge. SRCC crew will be on the scene 
monitoring on VHF channels 13, 14, and 77. 

The dump barge will not be allowed to overflow 
while loading or transporting material to the 
disposal site.  The dredge operation and disposal 
crews will assure this through constant visual 
inspection. 

A pre-dredge survey was performed on August 3, 
2017 and is enclosed with this DOP along with a 
typical cross section for review and approval. 
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Best Management Practices: In order to reduce suspended sediment during 
dredging operations, we have the ability to control 
our backhoe movements to a more precise level 
than a clamshell bucket. We will place the backhoe 
bucket parallel to the bottom when removing 
accumulated sediment and carefully pull it towards 
the dredge then lift it vertically to the surface for 
deposition of the dredged material into the barge.  
Careful control of the bucket positions minimizes 
spillage and consequent suspended sediments. 

While moving the barge and dredge rig into and out 
of the dredge area, low speeds will be maintained to 
impede or prevent any scouring that may occur as a 
result of vessel speed or traffic through the dredge 
area. 

Project Status Correspondence: 
Dump Logs will be submitted every Monday 
following the previous week of dredging.  
Commencement notices will be faxed to the Corps 
the day dredging begins.  BCDC will be notified 
within 7 days of commencing dredging.  Suspension 
and resumption of work will be faxed to the Corps 
if dredging is suspended for more than two days.  A 
notice of completion will be faxed to the Corps after 
all dredging is complete. 

SOLID DEBRIS MANAGEMENT PLAN 
FOR 

MAINTENANCE DREDGING 
AT THE FOSTER CITY LAGOON INTAKE STRUCTURE 

U.S. ARMY CORP OF ENGINEERS PERMIT # 2015-00405S 
BCDC PERMIT NO. 

08/09/2017 
EPISODE #1 

Any solid debris collected during the dredging activities will be removed from the 
“Grizzly” and placed on the dredge barge deck in suitable debris containers at least daily 
or more frequently if required.  The debris collected on the dredge barge will be 
offloaded into debris boxes and disposed of at an approved upland solid debris disposal 
site suitable for the type of debris collected. 
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Sources of debris are likely to be items dropped or discarded by boaters into the waters 
surrounding the intake structure in Foster City.  Such items may include food waste and 
containers, trash, dock or boat hardware, cans, bottles, rocks, etc. 

Although floating debris is not anticipated, Salt River will have a floating boom stowed 
onboard the dredge barge which could be used for containment of any floating debris.   
Such debris would be collected when encountered and deposited/secured onto the 
backside of our dump scows and disposed of as described above. 

UPLAND DISPOSAL PUMP-OFF PLAN AT CULLINAN RANCH 
FOR 

MAINTENANCE DREDGING 
AT THE FOSTER CITY LAGOON INTAKE STRUCTURE 

U.S. ARMY CORP OF ENGINEERS PERMIT # 2015-00405S 
BCDC PERMIT NO. 

08/09/2017 
EPISODE #1 

Salt River Construction will be transporting our (3) Hopper Barges; Danny B, Johnny B, 
and Miwok Chief to Cullinan Ranch per the attached plan view and utilize our 10" Toyo 
Pump off the dredge material. 

We will be pulling water from the slough through approved fish screens from the period 
of September 1st through November 30th, 2017. 

· Attached is an exhibit showing the general authorized set up. 

· Pumping distance would depend on material placed this season within cell 5 but is 
anticipated to be on the order of 300 feet. 

· If pumped material flows reasonably we will not need to relocate the pipeline 
discharge. If it needs relocating they would need to perform that work. 
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Salt River Construction Corp 

Marine 5.-occ 
Constructi on /'-, 

8/24/2018 Salt River | Marine Construction Corporation Mail - Need Directive Due To Bid Set Plan Discrepancy For DOP 

Salt River <contact@saltriverco.com> 

Need Directive Due To Bid Set Plan Discrepancy For DOP 

Robert Perrera <rperrera@h-bgroup.com> Wed, Aug 16, 2017 at 12:17 PM 
To: Salt River <contact@saltriverco.com>, Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>, "lisa@choweng.com" <lisa@choweng.com> 

You are correct there is a discrepancy in the design depth shown on the plans and the specifica�ons.  I spoke to Lisa 
Kimura at Chow Engineering this morning and they are working to revise the plans to reflect a design depth of -5.062 
MLLW.  Once I receive the CAD file (hopefully tomorrow) I will forward it to you. 

The design depth in our permits is -5.062 MLLW with a 1 foot overdredge so we cannot have a design depth of -5.205 
in the DOP otherwise it will get rejected.        

Call or email me if you have any ques�ons. 

Appreciate your help. RP 

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell:  415.385.4106 

www.h-bgroup.com 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Wednesday, August 16, 2017 10:08 AM 
To: Allan Shu <ashu@fostercity.org>; Robert Perrera <rperrera@h-bgroup.com> 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=SIg1QZNTzKk.en.&cbl=gmail_fe_180821.14_p2&view=pt&msg=15dec7ad00fc750a&q=… 1/2 
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mailto:contact@saltriverco.com
mailto:ashu@fostercity.org
mailto:rperrera@h-bgroup.com
https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=SIg1QZNTzKk.en.&cbl=gmail_fe_180821.14_p2&view=pt&msg=15dec7ad00fc750a&q
mailto:lisa@choweng.com
mailto:lisa@choweng.com
mailto:thuffman@h-bgroup.com
mailto:ashu@fostercity.org
mailto:contact@saltriverco.com
mailto:rperrera@h-bgroup.com
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8/24/2018 Salt River | Marine Construction Corporation Mail - Need Directive Due To Bid Set Plan Discrepancy For DOP 

Cc: Terry Huffman <thuffman@h-bgroup.com> 
Subject: Need Direc�ve Due To Bid Set Plan Discrepancy For DOP 

[Quoted text hidden] 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=SIg1QZNTzKk.en.&cbl=gmail_fe_180821.14_p2&view=pt&msg=15dec7ad00fc750a&q=… 2/2 
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Salt River Construction Corp 

Marine 5.-occ 
Constructi on /'-, 

8/30/2018 Salt River | Marine Construction Corporation Mail - PRE DREDGE SURVEY & DOP @ -5.205 ACCEPTED FOR USACE REVIEW 

Salt River <contact@saltriverco.com> 

PRE DREDGE SURVEY & DOP @ -5.205 ACCEPTED FOR USACE REVIEW 
3 messages 

Salt River <contact@saltriverco.com> Wed, Aug 16, 2017 at 2:45 PM 
To: Robert Perrera <rperrera@h-bgroup.com> 
Cc: Allan Shu <ashu@fostercity.org>, Terry Huffman <thuffman@h-bgroup.com> 
Bcc: Mike Buti <mbuti@comcast.net>, Kevin Gorman <kevinagorman@gmail.com> 

Robert & All : 

Per your below email , understood that SRCC has complied with initial submittal of DOP which the USACE has decided is 
acceptable for review and probable acceptance. 

Furthermore , the contract depth at -5.062 feet is acknowledged and recognized for actual field design dredging limits. 

SRCC will be certain to inform our surveyor that its pre dredge survey work has been considered complete pending 
approval of all DMMO members . 

Thank you. 

SRCC 

Salt River Construction Corporation 
5643 Paradise Drive, Suite 8 
Corte Madera, CA. 94925 
P:  415-435-1024 
F:  415-924-6248 

On Wed, Aug 16, 2017 at 2:33 PM, Robert Perrera <rperrera@h-bgroup.com> wrote: 

Zack and Dave: 

I spoke to Mark D’Avignon at the Corps and he said he would review the DOP with the -5.205 MLLW design depth 
and that a revised DOP would not be necessary since it is a small difference. 

That being said the design depth in the field, and according to the contract, will be -5.062 feet MLLW.  This will be 
reflected in the revised plans from Chow which I will forward to you once I receive them. 

Appreciate your help.  Best, RP 

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 
https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=mbuti%40comcast.net&qs=t… 1/6 
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8/30/2018 Salt River | Marine Construction Corporation Mail - PRE DREDGE SURVEY & DOP @ -5.205 ACCEPTED FOR USACE REVIEW 

828 Mission Ave., San Rafael CA 

Cell: 415.385.4106 

www.h-bgroup.com 

From: Robert Perrera 
Sent: Wednesday, August 16, 2017 12:18 PM 
To: 'Salt River' <contact@saltriverco.com>; Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>; 'lisa@choweng.com' <lisa@choweng.com> 
Subject: RE: Need Direc�ve Due To Bid Set Plan Discrepancy For DOP 

You are correct there is a discrepancy in the design depth shown on the plans and the specifica�ons. I spoke to Lisa 
Kimura at Chow Engineering this morning and they are working to revise the plans to reflect a design depth of 
-5.062 MLLW. Once I receive the CAD file (hopefully tomorrow) I will forward it to you. 

The design depth in our permits is -5.062 MLLW with a 1 foot overdredge so we cannot have a design depth of 
-5.205 in the DOP otherwise it will get rejected. 

Call or email me if you have any ques�ons. 

Appreciate your help. RP 

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell: 415.385.4106 

www.h-bgroup.com 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=mbuti%40comcast.net&qs=t… 2/6 

tel:(415)%20385-4106
http://www.h-bgroup.com/
mailto:contact@saltriverco.com
mailto:ashu@fostercity.org
mailto:thuffman@h-bgroup.com
mailto:lisa@choweng.com
mailto:lisa@choweng.com
tel:(415)%20385-4106
http://www.h-bgroup.com/
https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=mbuti%40comcast.net&qs=t


  

    
       

       
    

           

 

 

 
 

    

     

    

  

  

 
 

 
 

  

                
             

  

8/30/2018 Salt River | Marine Construction Corporation Mail - PRE DREDGE SURVEY & DOP @ -5.205 ACCEPTED FOR USACE REVIEW 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Wednesday, August 16, 2017 10:08 AM 
To: Allan Shu <ashu@fostercity.org>; Robert Perrera <rperrera@h-bgroup.com> 
Cc: Terry Huffman <thuffman@h-bgroup.com> 
Subject: Need Direc�ve Due To Bid Set Plan Discrepancy For DOP 

Alan & Robert : 

Ask that the below information provided by our surveyor be reviewed by the City . 

Provided the City finds SRCC's revisions are indeed correct and accurate we have enclosed the corresponding edited 
DOP in both pdf and word . 

If the City does not concur with our findings , SRCC asks to be directed how we are to proceed whereby the current 
total insitu measured volume to be dredged (which was verified on present accurate secured elevations) is as noted on 
the enclosed pre dredge at 14,130 C/Y's. 

Please advise, 

Thank you, 

SRCC 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

---------- Forwarded message ----------
From: Mike Buti <mbuti@comcast.net> 
Date: Tue, Aug 15, 2017 at 12:12 PM 
Subject: RE: Mike B : Foster City Dredge Operation Plan and Pre Dredge Survey - ATTACHED 
To: Salt River <contact@saltriverco.com> 

Hi SRCC, 

In regards to the dredging depth, the plans “(CIP 301 -629) DREDGING AT THE LAGOON INTAKE 
STRUCTURE” prepared by CHOW ENGINEERING, clearly shows the bottom elevation for the dredging 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=mbuti%40comcast.net&qs=t… 3/6 
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at -5.205 feet MLLW. See drawing number C-3.1, page 5 of 7. The finish grade contours on the plans 
verify the stated bottom elevation of -5.205 feet. The distance between the -5’ contour on the plans is 
13.6395’. 

13.6395 = distance between -5 finish grade contours 

12.00 = width of the channel bottom 

4:1 = side slope for the excavation 

(13.6395 -12.00) = 1.6395 = distance from -5’ contour to channel bottom 

1.6395/2 = 0.81975 = 0.82 = distance form -5’ contour for each sides 

0.81975/4 = 0.2049375 = 0.205 = distance below -5’ contour 

-5 + -0.205 = -5.205 

In reviewing the project specifications I find that there is a discrepancy between the plans provided and 
the specifications. Design depth in the specifications is -5.062’ with a maximum depth of -6.062. 

The plans were relied on and assumed to be accurate, the finish grade and finish contours shown thereon 
were used to calculate the volumes. 

The design depth volume would change to: 

-5.205 - -5.602 = 0.143 

0.143*1.33*43560/27 = 307yards = 310 

Design Depth Volume: 11,930 -310 = 11,620 Cubic Yards, the design depth yardage if -5.062 instead of 
-5.205 is used for the design depth. 

Over Dredge Volume: would stay the same at 2,200 Cubic Yards. 

Total Volume, Inc. Over Dredge: 11,620 +2,200 = 13,820 Cubic Yards, the total yardage if -5.062 instead of 
-5.205 is used for the design depth. 

Thanks, Mike 
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Robert Perrera <rperrera@h-bgroup.com> Thu, Aug 17, 2017 at 9:25 AM 
To: Salt River <contact@saltriverco.com> 
Cc: Allan Shu <ashu@fostercity.org>, Terry Huffman <thuffman@h-bgroup.com> 

Zack and Dave, 

Below are links to our FTP site with the CAD files for the revised plans with a design depth of -5.062 and a PDF of the 
complete revised set of plans. 

14R-104-C-2.00 + C-3.00_MLLW_8-16-17.dwg 
https://hbg.egnyte.com/dl/lOzK4Mweo9 

14R-104-C-3.1-3.2_Sec�ons.dwg 
https://hbg.egnyte.com/dl/mOjrLf24HI 

14R-104_Final dwgs_8-16-2017.pdf 
https://hbg.egnyte.com/dl/hZxHjFh0zd 

Call me if you have any ques�ons. 

Rp 

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=mbuti%40comcast.net&qs=t… 5/6 
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Cell: 415.385.4106 

www.h-bgroup.com 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Wednesday, August 16, 2017 2:46 PM 
To: Robert Perrera <rperrera@h-bgroup.com> 
Cc: Allan Shu <ashu@fostercity.org>; Terry Huffman <thuffman@h-bgroup.com> 
Subject: PRE DREDGE SURVEY & DOP @ -5.205 ACCEPTED FOR USACE REVIEW 

[Quoted text hidden] 

Mike Buti <mbuti@comcast.net> Thu, Aug 17, 2017 at 9:29 AM 
To: Salt River <contact@saltriverco.com> 

Do I need to correct the PRE DREDGE SURVEY to show the dredge depth of -5.062, 

I can work on the revisions this morning. 

Thanks, Mike 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Wednesday, August 16, 2017 2:46 PM 
To: Robert Perrera 
Cc: Allan Shu; Terry Huffman 
Subject: PRE DREDGE SURVEY & DOP @ -5.205 ACCEPTED FOR USACE REVIEW 

Robert & All : 

[Quoted text hidden] 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=mbuti%40comcast.net&qs=t… 6/6 

http://www.h-bgroup.com/
mailto:contact@saltriverco.com
mailto:rperrera@h-bgroup.com
mailto:ashu@fostercity.org
mailto:thuffman@h-bgroup.com
mailto:contact@saltriverco.com
https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=mbuti%40comcast.net&qs=t
mailto:contact@saltriverco.com
mailto:mbuti@comcast.net


Salt River Construction Corp 

Marine S'° CC 
Construction /'-' 

8/27/2018 Salt River | Marine Construction Corporation Mail - OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

Salt River <contact@saltriverco.com> 

OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

Robert Perrera <rperrera@h-bgroup.com> Wed, Aug 30, 2017 at 5:52 PM 
To: Salt River <contact@saltriverco.com>, Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>, Jeff Moneda <jmoneda@fostercity.org> 

Rick and Dave: 

Good News is we will have the BCDC Permit tomorrow. 

Bad news is BCDC wants the DOP to match what was put in the applicaƟons in terms of Depth and cubic yards of 
material being removed.  The Corps and RWQCB did not seem to care they understand there are someƟmes 
inconsistencies.  Corps has approved the Episode and RWQCB said because it is just one Episode they do not need to 
approve it. 

What I need is for you to make cosmeƟc edits to your DOP to match what we had in our permits and what the BCDC 
permit will say.  When we submit the post-dredging survey we will explain any discrepancies at that point. 

AƩached is what was sent to BCDC. 

1. For the Pre-Dredge Survey please edit the cross secƟons so the design depth numbers say -5.062 and -6.062. 
2. For DOP please edit so design depth is -5.062 and -6.062; and total volume dredge is 12,800 
3. BoƩom width to say 10 feet wide. 

I need this by COB tomorrow.  If you don’t have Ɵme I could make the changes using our Acrobat soŌware since they 
are cosmeƟc…up to you. 

Robert Perrera 

Senior Wetland Regulatory ScienƟst 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell:  415.385.4106 

www.h-bgroup.com 
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From: Salt River [mailto:contact@saltriverco.com]  
Sent: Monday, August 28, 2017 3:47 PM 
To: Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>; Jeff Moneda <jmoneda@fostercity.org>; Robert Perrera 
<rperrera@h-bgroup.com> 
Subject: OK USFWS Informal ConsultaƟon (File# 08FBDT00-2016-0146) 

[Quoted text hidden] 

2 attachments 

20170809 REV DOP City of Foster City Lagoon Intake Dredging 5pgs (003).pdf 
37K 

1166-PRE-DREDGE TOPO (003).pdf 
685K 
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-5.062

-6.062

12,800
12,800

adjust over dredge 
volume

10 feet wide

DREDGE OPERATION PLAN 
FOR  

MAINTENANCE DREDGING 
AT THE FOSTER CITY LAGOON INTAKE STRUCTURE  

U.S. ARMY CORP OF ENGINEERS PERMIT # 2015-00405S 
BCDC PERMIT NO.  

08/09/2017 
EPISODE #1 

Dredging Contract: Foster City Lagoon Intake Structure Dredging 
Dredging Contractor:    Salt River Construction Corp. 
Representative: Rick Moseley (cell 415 601-1024,435-1024) 
On-Site Dredge Operator: Jack Wolf (530 448-6583 cell) 
Proposed Dredging Start Date: September 1st, 2017 
Dredging End Date: November 30th, 2017 
Tugboats:  Double Eagle 
Call Signs:     WDH5205 
Dredge Vessel/Dump Scow DB#1, DB#4, Danny B, Johnny B, Miwok Chief 
Capacity: 350 CYS (1&4) + 1,000 CYS Hopper  
      barge  Capacity  
Maintenance or new work: Maintenance 
Date of last dredging episode:   October, 1978 
Type of dredging equipment; Excavator Bucket Dredge 

Dredge Volumes: 
Design Depth Volume:    11,930 Cubic Yards 
Overdredge Volume:      2,200 Cubic Yards 
Total Volume, Inc. Over dredge:    14,130 Cubic Yards 

Total Volume Inc. Over dredge of entire project:  14,130 cubic yards 

Dredging Depths: 
Design Depth this Episode -5.205'  MLLW (along center line of channel) 
Overdredge Allowance:   1.0 ft. 
Maximum Dredge Depth  -6.205' MLLW 

Special Note:  The restored invert of the channel would be approximately 12 feet wide 
with 4:1 side slopes up to the adjacent mudflats. 
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Acres: 

Grid System: 

Disposal Site: 

Dredging process:   

Dredging Controls: 

    1.33-acres within the West Intake Channel 

   All material will pass through a grizzly 
screen with openings not larger than 12 square 
inches.

   Upland Disposal at Cullinan Ranch - See below  
     disposal detail pump-off of material at Cullinan 
     Ranch.  

Dredging will be performed by using an excavator  
mounted on a dump scow.  The excavator has a  
mechanical arm with an attached bucket. The  
bucket will be lowered into the mud and with  

     rotational action the bucket will scoop excavated  
     material into the bucket.  The excavator will then  
     lift the material out of the cut, rotate and place  
     material into the hopper of the scow (passing  
     through the 12” by 12” grizzly).  Once the barge is  

filled, it will be pushed to the disposal site with a
     tug boat. A clarification that when dredging is  
     ongoing the 

dredged sediment is to be placed in the scow for  
disposal, not back into the Bay for holding  

     purposes, and that when a scow is full, dredging  
should stop and the scow emptied prior to starting  

     dredging again unless another scow is available to  
     be filled. 

Dredging depth will be controlled by installing tide 
staffs visible to the dredge operator and taking 
frequent soundings during the dredging operation. 
Depth of dredge cut will be controlled by 
referencing the tide staff to determine existing water 
surface elevation and lowering the excavator bucket 
to the design dredge depth aided by markings 
placed on the excavator arm.  Location of dredging 
will be controlled by physically measuring and 
staking the limits of dredging off the existing 
benchmark  in the area, and off benchmarks noted 
landside.  Field notes shall be maintained noting 
dredge depths used to determine design depth has 
been achieved prior to moving to the next section of 
the dredge area. 
An electronic positioning system for tracking the 
path of the barge to and from the disposal site, as 
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well as positioning the dump barge at the dumpsite 
will be used.  The system uses a ten channel GPS 
sensor and provides an accuracy of 3 to 5 meters.  
The track record of the path will be recorded every 
minute into the computer memory with a format 
that will display time and position coordinates.   

Sensor locations: The location of the antenna for the GPS is above the 
wheelhouse of the tugboat.  The data collector 
computer is located adjacent to the boat captain in 
the wheelhouse of the tug boat. The tug boat is 
connected to the dump scow with steel cables and at 
the point of dumping the location of the GPS 
receiver is within 3 meters of the stern of the dump 
barge.  

Notice to Coast guard: Two weeks prior to commencing dredging, Salt 
River will provide written notification to the 
commander of the 11th Coast Guard District of 
activities affecting navigation. 

Vessel Traffic Control: Salt River will check into Vessel Traffic control 
when transiting the bay with their dump barge or 
any other barge.  SRCC crew will be on the scene 
monitoring on VHF channels 13, 14, and 77. 

Overflow and spillage: The dump barge will not be allowed to overflow 
while loading or transporting material to the 
disposal site.  The dredge operation and disposal 
crews will assure this through constant visual 
inspection. 

Pre-dredge survey: A pre-dredge survey was performed on August 3, 
2017 and is enclosed with this DOP along with a 
typical cross section for review and approval. 

Best Management Practices: In order to reduce suspended sediment during 
dredging operations, we have the ability to control 
our backhoe movements to a more precise level 
than a clamshell bucket. We will place the backhoe 
bucket parallel to the bottom when removing 
accumulated sediment and carefully pull it towards 
the dredge then lift it vertically to the surface for 
deposition of the dredged material into the barge. 
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Careful control of the bucket positions minimizes 
spillage and consequent suspended sediments. 

While moving the barge and dredge rig into and out 
of the dredge area, low speeds will be maintained to 
impede or prevent any scouring that may occur as a 
result of vessel speed or traffic through the dredge 
area. 

Project Status Correspondence: 
Dump Logs will be submitted every Monday 
following the previous week of dredging.  
Commencement notices will be faxed to the Corps 
the day dredging begins.  BCDC will be notified 
within 7 days of commencing dredging.  Suspension 
and resumption of work will be faxed to the Corps 
if dredging is suspended for more than two days.  A 
notice of completion will be faxed to the Corps after 
all dredging is complete. 

SOLID DEBRIS MANAGEMENT PLAN 
FOR 

MAINTENANCE DREDGING 
AT THE FOSTER CITY LAGOON INTAKE STRUCTURE  

U.S. ARMY CORP OF ENGINEERS PERMIT # 2015-00405S 
BCDC PERMIT NO.  

08/09/2017 
EPISODE #1 

Any solid debris collected during the dredging activities will be removed from the 
“Grizzly” and placed on the dredge barge deck in suitable debris containers at least daily 
or more frequently if required.  The debris collected on the dredge barge will be 
offloaded into debris boxes and disposed of at an approved upland solid debris disposal 
site suitable for the type of debris collected. 

Sources of debris are likely to be items dropped or discarded by boaters into the waters 
surrounding the intake structure in Foster City.  Such items may include food waste and 
containers, trash, dock or boat hardware, cans, bottles, rocks, etc. 

Although floating debris is not anticipated, Salt River will have a floating boom stowed 
onboard the dredge barge which could be used for containment of any floating debris.   
Such debris would be collected when encountered and deposited/secured onto the 
backside of our dump scows and disposed of as described above. 
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UPLAND DISPOSAL PUMP-OFF PLAN AT CULLINAN RANCH 
FOR 

MAINTENANCE DREDGING 
AT THE FOSTER CITY LAGOON INTAKE STRUCTURE  

U.S. ARMY CORP OF ENGINEERS PERMIT # 2015-00405S 
BCDC PERMIT NO.  

08/09/2017 
EPISODE #1 

Salt River Construction will be transporting our (3) Hopper Barges; Danny B, Johnny B, 
and Miwok Chief to Cullinan Ranch per the attached plan view and utilize our 10" Toyo 
Pump off the dredge material. 

We will be pulling water from the slough through approved fish screens from the period 
of September 1st through November 30th, 2017. 

·  Attached is an exhibit showing the general authorized set up. 

·  Pumping distance would depend on material placed this season within cell 5 but is 
anticipated to be on the order of 300 feet. 

·  If pumped material flows reasonably we will not need to relocate the pipeline 
discharge.  If it needs relocating they would need to perform that work. 
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Contour Line 8-3-2017 

FINISH GRADE CONTOUR PER DREDGING PLAN 

HINGE POINT , WHERE 4:1 SLOPE MEETS EXISTING GRADE 

APPROXIMATE DREDGE LIMIT, 
4:1 SLOPE EXTENDED TO OVERDEPTH ELEVATION 
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NOTES: 

1. THE TOPOGRAPHIC SURVEY WAS COMPLETED ON 8-3-2017 
USING CONVENTIONAL SURVEYING METHODS . 

2. ELEVATIONS ARE IN FEET AND TENTHS AND ARE REFERENCED TO MLLW. 

3. FOSTER CITY BENCH MARK No. 154 , HAS A PUBLISHED NAVDBB ELEVATION OF 11.676' , 
ADD 1.07' , PER THE DREDGING PLAN, TO CONVERT TO MLLW . 
GIVES A MLLW ELEVATION OF 12.75' FOR THE BENCH MARK. 

4 . COORDINATES ARE BASED ON CALIFORNIA COORDINATE SYSTEM , ZONE 111, NAD 83. 

5. THE INFORMATION SHOWN ON THIS DRAWING IS BASED ON FIELD DATA TO 
ESTABLISH CONTOURS AND TOPOGRAPHIC FEATURES , AND DOES NOT 
REPRESENT THE ESTABLISHMENT OF BOUNDARY LINES . 
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8/27/2018 Salt River | Marine Construction Corporation Mail - OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

Salt River <contact@saltriverco.com> 

OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

Robert Perrera <rperrera@h-bgroup.com> Wed, Aug 30, 2017 at 5:52 PM 
To: Salt River <contact@saltriverco.com>, Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>, Jeff Moneda <jmoneda@fostercity.org> 

Rick and Dave: 

Good News is we will have the BCDC Permit tomorrow. 

Bad news is BCDC wants the DOP to match what was put in the applica ons in terms of Depth and cubic yards of 
material being removed.  The Corps and RWQCB did not seem to care they understand there are some mes 
inconsistencies.  Corps has approved the Episode and RWQCB said because it is just one Episode they do not need to 
approve it. 

What I need is for you to make cosme c edits to your DOP to match what we had in our permits and what the BCDC 
permit will say.  When we submit the post-dredging survey we will explain any discrepancies at that point. 

A ached is what was sent to BCDC. 

1. For the Pre-Dredge Survey please edit the cross sec ons so the design depth numbers say -5.062 and -6.062. 
2. For DOP please edit so design depth is -5.062 and -6.062; and total volume dredge is 12,800 
3. Bo om width to say 10 feet wide. 

I need this by COB tomorrow.  If you don’t have me I could make the changes using our Acrobat so ware since they 
are cosme c…up to you. 

Robert Perrera 

Senior Wetland Regulatory Scien st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell:  415.385.4106 

www.h-bgroup.com 

https://mail.google.com/mail/ca/u/0/?ui=2&ik=f0067204d4&jsver=SIg1QZNTzKk.en.&cbl=gmail_fe_180821.14_p2&view=pt&msg=15e35c6eb4f07769… 1/2 
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8/27/2018 Salt River | Marine Construction Corporation Mail - OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

From: Salt River [mailto:contact@saltriverco.com]  
Sent: Monday, August 28, 2017 3:47 PM 
To: Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>; Jeff Moneda <jmoneda@fostercity.org>; Robert Perrera 
<rperrera@h-bgroup.com> 
Subject: OK USFWS Informal Consulta on (File# 08FBDT00-2016-0146) 

[Quoted text hidden] 

2 attachments 

20170809 REV DOP City of Foster City Lagoon Intake Dredging 5pgs (003).pdf 
37K 

1166-PRE-DREDGE TOPO (003).pdf 
685K 
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8/24/2018 Salt River | Marine Construction Corporation Mail - Mike : Surveyor Has Question(s) 

Salt River <contact@saltriverco.com> 

Mike : Surveyor Has Question(s) 

Mike Buti <mbuti@comcast.net> Mon, Sep 11, 2017 at 2:12 PM 
To: Salt River <contact@saltriverco.com> 

Hi, 

Here are the changes to the Topo as requested by the City. 

There is no guaranty as to the accuracy of the volumes in the PRE-DREDGE QUANTITIES table. 

The 8-17-2017 are drawn with a 12 foot wide bottom width for the dredging. 

The -5.0 contours are 12’+ apart and the bottom width of the sections scale 12’. 

This email states that the plans should have been revised to show a 10’ bottom width. 

This will also decrease the dredge quantities further. 

If this is the case I will have to create a new finish grade surface to compare to the actual amount dredged. 

It would have been nice to have been given a correct set of plans. 

Please verify the bottom width, this affects the location of the top of slope catch point and also the dredging 
volume. 

Thanks, Mike 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Monday, September 11, 2017 12:00 PM 
To: Mike Buti 
Cc: Kevin Gorman; Kevin Gorman 
Subject: Mike : Surveyor Has Question(s) 

[Quoted text hidden] 

1166-PRE-DREDGE TOPO-UPDATED.pdf 
679K 
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1. THE TOPOGRAPHIC SURVEY WAS COMPLETED ON 8-3-2017 
USING CONVENTIONAL SURVEYING METHODS . 

2. ELEVATIONS ARE IN FEET AND TENTHS AND ARE REFERENCED TO MLLW. 
LEGEND 

Contour Line 8-3-2017 

FINISH GRADE CONTOUR PER DREDGING PLAN 

HINGE POINT , WHERE 4:1 SLOPE MEETS EXISTING GRADE 

APPROXIMATE DREDGE LIMIT, 
4:1 SLOPE EXTENDED TO OVERDEPTH ELEVATION 
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PRE-DREDGE QUANTITIES 
DREDGE VOLUME 

(CUBIC YARDS) 
OVERDEPTH VOLUME 

(CUBIC YARDS ) 
TOTAL VOLUME 
(CUBIC YARDS) 

11,930 870 12,800 

g 
3+50 SCALE: 1~ = 50' H, 

1" = 5' V 

'VPDA TED 9- I I -20 I 7 " 

TOPOGRAPHIC MAP 
PRE-DREDGE SURVEY - AUGUST 3, 2017 
AT THE LAGOON INTAKE STRUCTURE 
USAGE PERMIT# 2015-00405S, EPISODE# 1 

3. FOSTER CITY BENCH MARK No. 154, HAS A PUBLISHED NAVD88 ELEVATION OF 11.676' , 
ADD 1.07', PER THE DREDGING PLAN, TO CONVERT TO MLLW . FOSTER CITY, CALIFORNIA 
GIVES A MLLW ELEVATION OF 12.75' FOR THE BENCH MARK. 

SURVEYED AT THE REQUEST OF SALT RIVER CONSTRUCTION 4 . COORDINATES ARE BASED ON CALIFORNIA COORDINATE SYSTEM , ZONE 111, NAD 83. 
CORPORATION IN AUGUST , 20 . 1.Al'o 

5. THE INFORMATION SHOWN ON THIS DRAWING IS BASED ON FIELD DATA TO PREPARED BY: ESTABLISH CONTOURS AND TOPOGRAPHIC FEATURES , AND DOES NOT 
REPRESENT THE ESTABLISHMENT OF BOUNDARY LINES . MIKE BUTI LAND SURVEYOR 

MIKE 

~o .s~ 
/J~ MIKE BUTI 

BUTI LS 5092 SONOMA , CALIFORNIA 
(707) 996-1877 

1166 REVISIONS: 9-11-2017, Per comments by Robert Perrera 

https://1---3.4v
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8/31/2018 Salt River | Marine Construction Corporation Mail - Updated Survey Per Foster City 

Salt River <contact@saltriverco.com> 

Updated Survey Per Foster City 
2 messages 

Salt River <contact@saltriverco.com> Thu, Sep 14, 2017 at 11:40 AM 
To: Robert Perrera <rperrera@h-bgroup.com> 
Cc: Allan Shu <ashu@fostercity.org>, Terry Huffman <thuffman@h-bgroup.com> 
Bcc: Salt River <contact@saltriverco.com> 

Robert : 415.385.4106 

Enclosed as requested . 

Sincerely, 

Salt River Construction Corporation 
5643 Paradise Drive, Suite 8 
Corte Madera, CA. 94925 
P:  415-435-1024 
F:  415-924-6248 

On Thu, Sep 14, 2017 at 11:18 AM, Robert Perrera <rperrera@h-bgroup.com> wrote: 

Rick and Dave, 

Have you heard back from your surveyor?  I need this as soon as possible as BCDC has asked about it several �mes. 

Appreciate your help on this one. RP  

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell:  415.385.4106 

www.h-bgroup.com 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Monday, September 11, 2017 12:02 PM 
To: Robert Perrera <rperrera@h-bgroup.com> 
Cc: Allan Shu <ashu@fostercity.org>; Terry Huffman <thuffman@h-bgroup.com> 
Subject: Received all : Surveyor Has Ques�on(s) 

Robert : 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com… 1/12 
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Forwarded to our surveyor . 

Thank you, 

SRCC 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

On Mon, Sep 11, 2017 at 11:43 AM, Robert Perrera <rperrera@h-bgroup.com> wrote: 

Salt River, 

To#1: BCDC requested the edits to reflect what they have permi�ed. The BCDC permit allows a maximum of 
12,800 cy yards of material to be removed and a design depth of -5 feet and -6 feet respec�vely (not -5.062 and 
-6.062 must me -5 and -6 according to Brenda at BCDC) with a 10-foot-wide invert. BCDC wants the pre-dredge 
survey to reflect this. The updated CAD file I submi�ed to you on 8-17-2017 should reflect the 10-foot-wide 
invert and -5.062 and -6.062 design depth. I just need the depth numbers in your cross sec�ons to use whole 
numbers and not use the 3 significant numbers and the table to reflect 12,800 cu yd maximum. 

To#2: In addi�on to BCDC, I will submit the updated DOP and Pre-Dredge survey to Mark at the USACE and let 
him know the DOP and pre-dredge have been updated so he has it for his record and there is just one DOP and 
pre-dredge survey u�lized. I will leave it up to Mark to determine if he wants to reissue the authoriza�on but 
last �me I spoke to him about this he did not have a concern so it is unlikely he will reissue he will just make a 
not in the file. 

To#2: So there is no confusion on which Prep-dredge survey to use you can �tle it “Update” or “Supersedes Pre-
Dredge Survey X” and I will Cc Salt River when I submit the updated DOP and Pre-Dredge Survey to Mark at 
USACE and Brenda at BCDC so it is clear which DOP and Pre-Dredge Survey you are using. 

Call me if you have any ques�ons or addi�onal concerns. 

Appreciate your help. Best, RP 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com… 2/12 
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Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell: 415.385.4106 

www.h-bgroup.com 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Monday, September 11, 2017 10:47 AM 
To: Robert Perrera <rperrera@h-bgroup.com> 
Cc: Allan Shu <ashu@fostercity.org>; Terry Huffman <thuffman@h-bgroup.com> 
Subject: Surveyor Has Ques�on(s) 

Robert: 

Our surveyor asked us earlier this morning - 

1) Whom is requesting that the pre dredge quantities that I compiled be changed to 12,800 C/Y's as this value is not 
accurate as it relates to my data and measurements ?? 

2) I am not comfortable having two (2) different pre dredge surveys being utilized by DMMO members as first one as 
I understand was previously accepted by the Army Corps and RWQCB , so why is a second and different pre dredge 
with completely different values being asked from me now ?? 

SRCC answered with the following : 

To #1 - The BCDC . 

To #2 - We have not and are not currently able to respond to the second question and hereby request that the City 
provide us with a suitable reply that we can relay to our surveyor that will serve to satisfy him ?? 

In relation to #2 SRCC also just realized that by following BCDC's instructions there will then also be two (2) different 
DOP's having been submitted to the DMMO which is not an action we have ever been associated with ?? 

SRCC has enclosed these for all concerned to view in conjunction with our surveyors above question #2 , the 
USACE approved survey, the requested changes from the BCDC via the City and the present approved DOP . 

Please advise, 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com… 3/12 
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Thank you, 

SRCC 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

On Wed, Sep 6, 2017 at 4:37 PM, Robert Perrera <rperrera@h-bgroup.com> wrote: 

Thank you. 

We will s�ll need the updated Pre-Dredge Topographic Map from your surveyors to provide to BCDC before 
dredging can begin. 

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell: 415.385.4106 

www.h-bgroup.com 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Wednesday, September 06, 2017 1:40 PM 
To: Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>; Robert Perrera <rperrera@h-bgroup.com> 
Subject: Foster City Dredging Project Schedule - See A�ached 

Allan, 

Please see the enclosed project schedule and confirm receipt at your earliest opportunity. 

Thank you. 

SRCC 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com… 4/12 
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Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

On Fri, Sep 1, 2017 at 10:16 AM, Salt River <contact@saltriverco.com> wrote: 

Allan : 

SRCC received all . 

Really appreciate the initial payment being mailed out to us. 

Everyone , enjoy the extended weekend and be safe . 

Thank you, 

Zack, Dave & Rick 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

On Fri, Sep 1, 2017 at 9:43 AM, Allan Shu <ashu@fostercity.org> wrote: 

Hi Rick/Dave – Per your request, attached is the updated NTP letter with the revised commencement 
date of September 11, 2017. Please submit your schedule in accordance with the revised commencement 
date by September 6th and notify applicable agencies of commencement date. In addition, we’ll need to 
schedule the pre-construction orientation with Huffman-Broadway before work can begin. 

BTW, the first progress payment check was mailed out yesterday. If not today, you should get it early next 
week. 

-Allan 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com… 5/12 
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Allan Shu, P.E. 

Public Works Engineering 

City of Foster City/EMID 

650/286-3271 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Thursday, August 31, 2017 3:00 PM 
To: Allan Shu 
Cc: Terry Huffman (thuffman@h-bgroup.com); Robert Perrera; Jeff Moneda 
Subject: Alan : BCDC - DOP Approval 

Alan : 

Good going by all on securing the permit . 

SRCC is swamped today with several tasks that has had us mostly in and out of the office and unfortunately 
to be shortly in the thick of traffic. 

As such we expect to deliver our schedule in the am tomorrow which will be most certain to identify the 
specific tasks/items noted in your below email as to when SRCC will have needed persons at both initial 
required items noted below. 

In light of receiving the last needed permit just in advance of this holiday weekend you may anticipate that 
our schedule will reflect that the NTP not be issued for September 1st as you had alluded to us might be the 
case earlier this week. 

Appreciate your continued cooperation. 

Thank you, 

SRCC 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com… 6/12 
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On Thu, Aug 31, 2017 at 9:16 AM, Allan Shu <ashu@fostercity.org> wrote: 

Hi Rick/Dave, 

We’ll have the permit in hand later today and will send you a soft copy via email. 

Are you planning on being on-site tomorrow per the NTP? We’ll need to schedule with Huffman to do a 
pre-construction orientation and environmental awareness training per the Mitigation and Monitoring 
Reporting Program. Let me know when your crew is available to do this training. Also, please submit your 
baseline construction schedule. Thanks. 

-Allan 

Allan Shu, P.E. 

Public Works Engineering 

City of Foster City/EMID 

650/286-3271 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Thursday, August 31, 2017 9:03 AM 
To: Robert Perrera 
Cc: Terry Huffman (thuffman@h-bgroup.com); Allan Shu; Jeff Moneda 
Subject: BCDC - DOP Approval 

Robert : 

Ask if you would proceed with the cosmetic annotations . 

Thank you, 

SRCC 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com… 7/12 
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F: 415-924-6248 

---------- Forwarded message ----------
From: Robert Perrera <rperrera@h-bgroup.com> 
Date: Wed, Aug 30, 2017 at 5:52 PM 
Subject: RE: OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 
To: Salt River <contact@saltriverco.com>, Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>, Jeff Moneda <jmoneda@fostercity.org> 

Rick and Dave: 

Good News is we will have the BCDC Permit tomorrow. 

Bad news is BCDC wants the DOP to match what was put in the applica�ons in terms of Depth and cubic 
yards of material being removed. The Corps and RWQCB did not seem to care they understand there are 
some�mes inconsistencies. Corps has approved the Episode and RWQCB said because it is just one 
Episode they do not need to approve it. 

What I need is for you to make cosme�c edits to your DOP to match what we had in our permits and 
what the BCDC permit will say. When we submit the post-dredging survey we will explain any 
discrepancies at that point. 

A�ached is what was sent to BCDC. 

1. For the Pre-Dredge Survey please edit the cross sec�ons so the design depth numbers say -5.062 
and -6.062. 

2. For DOP please edit so design depth is -5.062 and -6.062; and total volume dredge is 12,800 
3. Bo�om width to say 10 feet wide. 

I need this by COB tomorrow. If you don’t have �me I could make the changes using our Acrobat 
so�ware since they are cosme�c…up to you. 

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell: 415.385.4106 

www.h-bgroup.com 
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From: Salt River [mailto:contact@saltriverco.com] 
Sent: Monday, August 28, 2017 3:47 PM 
To: Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>; Jeff Moneda <jmoneda@fostercity.org>; Robert 
Perrera <rperrera@h-bgroup.com> 
Subject: OK USFWS Informal Consulta�on (File# 08FBDT00-2016-0146) 

Allan: 

Understood . 

Thanks, 

SRCC 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

On Mon, Aug 28, 2017 at 1:16 PM, Allan Shu <ashu@fostercity.org> wrote: 

Hi Rick/Dave – As you can see from the email thread below, we are very close to getting the permit 
from BCDC. Robert is on the case and we’ll notify you as soon as we get permission to start work. I will 
amend the NTP date if necessary. Call if you have any questions. Thanks. 

-Allan 

Allan Shu, P.E. 

Public Works Engineering 

City of Foster City/EMID 

650/286-3271 

From: Robert Perrera [mailto:rperrera@h-bgroup.com] 
Sent: Monday, August 28, 2017 1:03 PM 
To: Lydon, Anniken@BCDC 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com… 9/12 

mailto:contact@saltriverco.com
mailto:ashu@fostercity.org
mailto:thuffman@h-bgroup.com
mailto:jmoneda@fostercity.org
mailto:rperrera@h-bgroup.com
tel:(415)%20435-1024
tel:(415)%20924-6248
mailto:ashu@fostercity.org
tel:(650)%20286-3271
mailto:rperrera@h-bgroup.com
https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.com


  

     
       

                      
                    

    

              

        

            

 

    

   

      

  

 

    
       

    
       

  

                   
                

                     
          

                     
                     

         

  

8/31/2018 Salt River | Marine Construction Corporation Mail - Updated Survey Per Foster City 

Cc: Allan Shu; Terry Huffman 
Subject: RE: USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

Please let the person reviewing it know to contact me when it is ready so I can pick it up and hand 
deliver it to the City for signature…it is cri�cal we get started as soon as possible to ensure we can 
complete this on �me. 

Who is reviewing it so if you are gone and can follow-up with that person? 

Appreciate your hard work on this. Best, RP 

FYI: I will be at the Corps office on Wednesday from 10-1PM. 

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell: 415.385.4106 

www.h-bgroup.com 

From: Lydon, Anniken@BCDC [mailto:anniken.lydon@bcdc.ca.gov] 
Sent: Monday, August 28, 2017 12:14 PM 
To: Robert Perrera <rperrera@h-bgroup.com> 
Subject: Re: USFWS Informal Consulta�on (File# 08FBDT00-2016-0146) 

Hi Robert, 

Thank you for sending this over. I have sent the permit amendment to my boss for review. But, we 
have a large workload at the moment, so it may take a few days for review. 

I will be on vaca�on on Thursday and Friday of this week. I will try to get everything out before I leave, 
but the permit may be issued later in the week. 

Also, did you want us to mail the permit out, or are you having someone from the city pick up the 
permit and sign it at our office? Please keep in mind that the city cannot start any work un�l we have 
a signed copy of the executed permit in our office. 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&q=rperrera%40h-bgroup.co… 10/12 
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8/31/2018 Salt River | Marine Construction Corporation Mail - Updated Survey Per Foster City 

Feel free to give me a call if you have any ques�ons. 

Thank you, 

Anniken 

Anniken Lydon 

Coastal Program Analyst 

San Francisco Bay Conserva�on and Development Commission 

455 Golden Gate Avenue Suite 10600 

San Francisco, CA 94012 

Phone: 415-352-3624 

Email: anniken.lydon@bcdc.ca.gov 

1166-PRE-DREDGE TOPO-UPDATED.pdf 
679K 

Robert Perrera <rperrera@h-bgroup.com> Thu, Sep 14, 2017 at 11:43 AM 
To: Salt River <contact@saltriverco.com> 
Cc: Allan Shu <ashu@fostercity.org>, Terry Huffman <thuffman@h-bgroup.com> 

Thank you I will email this to BCDC and the Corps. 

Best, RP 
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8/31/2018 Salt River | Marine Construction Corporation Mail - Updated Survey Per Foster City 

Robert Perrera 

Senior Wetland Regulatory Scien�st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell: 415.385.4106 

www.h-bgroup.com 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Thursday, September 14, 2017 11:40 AM 
To: Robert Perrera <rperrera@h-bgroup.com> 
Cc: Allan Shu <ashu@fostercity.org>; Terry Huffman <thuffman@h-bgroup.com> 
Subject: Updated Survey Per Foster City 

[Quoted text hidden] 
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CALCULATED VOLUMES are BASED on the 
REVISED DESIGN BOTTOM of ~5.0' with 4: 1 side slopes 

and the REVISED FINISH GRADE CONTOURS 
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1. THE TOPOGRAPHIC SURVEY WAS COMPLETED ON 8-3-2017 
USING CONVENTIONAL SURVEYING METHODS . POST-DREDGE SURVEY - FEBRUARY 1, 2018 

2. ELEVATIONS ARE IN FEET AND TENTHS AND ARE REFERENCED TO MLLW. PRE-DREDGE SURVEY - AUGUST 3, 2017 
AT THE LAGOON INTAKE STRUCTURE 

3. FOSTER CITY BENCH MARK No. 154, HAS A PUBLISHED NAVD88 ELEVATION OF 11.676' , 
ADD 1.07' , PER THE DREDGING PLAN, TO CONVERT TO MLLW. USAGE PERMIT# 2015-00405S, EPISODE# 1 
GIVES A MLLW ELEVATION OF 12.75' FOR THE BENCH MARK. FOSTER CITY, CALIFORNIA 

SURVEYED AT THE REQUEST OF SALT RIVER CONSTRUCTION 4 . COORDINATES ARE BASED ON CALIFORNIA COORDINATE SYSTEM , ZONE 111, NAD 83. 
CORPORATION IN AUGUST , 20 . 1.Aflo 

5. THE INFORMATION SHOWN ON THIS DRAWING IS BASED ON FIELD DATA TO PREPARED BY: ESTABLISH CONTOURS AND TOPOGRAPHIC FEATURES , AND DOES NOT 
REPRESENT THE ESTABLISHMENT OF BOUNDARY LINES . MIKE BUTI LAND SURVEYOR 

MIKE 

~o .s~ 
/J~ MIKE BUTI 

BUTI LS 5092 SONOMA , CALIFORNIA 6. POST-DREDGE SURVEY ELEVATIONS COMPLETED ON 2-01-2018 
(707) 996-1877 

REVISIONS : 2-06-2018, POST-DREDGE SURVEY 
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8/27/2018 Salt River | Marine Construction Corporation Mail - OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

Salt River <contact@saltriverco.com> 

OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

Robert Perrera <rperrera@h-bgroup.com> Wed, Aug 30, 2017 at 5:52 PM 
To: Salt River <contact@saltriverco.com>, Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>, Jeff Moneda <jmoneda@fostercity.org> 

Rick and Dave: 

Good News is we will have the BCDC Permit tomorrow. 

Bad news is BCDC wants the DOP to match what was put in the applica ons in terms of Depth and cubic yards of 
material being removed.  The Corps and RWQCB did not seem to care they understand there are some mes 
inconsistencies.  Corps has approved the Episode and RWQCB said because it is just one Episode they do not need to 
approve it. 

What I need is for you to make cosme c edits to your DOP to match what we had in our permits and what the BCDC 
permit will say.  When we submit the post-dredging survey we will explain any discrepancies at that point. 

A ached is what was sent to BCDC. 

1. For the Pre-Dredge Survey please edit the cross sec ons so the design depth numbers say -5.062 and -6.062. 
2. For DOP please edit so design depth is -5.062 and -6.062; and total volume dredge is 12,800 
3. Bo om width to say 10 feet wide. 

I need this by COB tomorrow.  If you don’t have me I could make the changes using our Acrobat so ware since they 
are cosme c…up to you. 

Robert Perrera 

Senior Wetland Regulatory Scien st 

Huffman-Broadway Group, Inc. 

828 Mission Ave., San Rafael CA 

Cell:  415.385.4106 

www.h-bgroup.com 

https://mail.google.com/mail/ca/u/0/?ui=2&ik=f0067204d4&jsver=SIg1QZNTzKk.en.&cbl=gmail_fe_180821.14_p2&view=pt&msg=15e35c6eb4f07769… 1/2 
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8/27/2018 Salt River | Marine Construction Corporation Mail - OK USFWS Informal Consultation (File# 08FBDT00-2016-0146) 

From: Salt River [mailto:contact@saltriverco.com]  
Sent: Monday, August 28, 2017 3:47 PM 
To: Allan Shu <ashu@fostercity.org> 
Cc: Terry Huffman <thuffman@h-bgroup.com>; Jeff Moneda <jmoneda@fostercity.org>; Robert Perrera 
<rperrera@h-bgroup.com> 
Subject: OK USFWS Informal Consulta on (File# 08FBDT00-2016-0146) 

[Quoted text hidden] 

2 attachments 

20170809 REV DOP City of Foster City Lagoon Intake Dredging 5pgs (003).pdf 
37K 

1166-PRE-DREDGE TOPO (003).pdf 
685K 

https://mail.google.com/mail/ca/u/0/?ui=2&ik=f0067204d4&jsver=SIg1QZNTzKk.en.&cbl=gmail_fe_180821.14_p2&view=pt&msg=15e35c6eb4f07769… 2/2 
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DISPOSAL SITE VERIFICATION AND SUMMARY LOG 

us .Army Corps 
I l!nglneers . 

11/2/2017 

12/28/2017 

1/8/2018 

1/12/2018 

1/19/2018 

1/23/2018 

2/3/2018 

2/3/2018 

2/13/2018 

2/13/2018 

2/18/2018 

2/18/2018 

2/24/2018 

2/24/2018 

3/22/2018 

4/6/2018 

4/11/2018 

VESSEL NAME 

Double Eagle 

Double Eagle 

Double Eagle 

Double Eagle 

Double Eagle 

Double Eagle 

Irene Lauritzen 

Irene Lauritzen 

Irene Lauritzen 

Irene Lauritzen 

Irene Lauritzen 

Irene Lauritzen 

Irene Lauritzen 

Irene Lauritzen 

Hayden Bay 

Double Eagle 

Hayden Bay 

PROJECT: Foster City 

CONTRACTOR: Salt River Construction Corp PERMIT: 

SCOW NO. EPISODE DREDGE SITE TIME OF XEASTING YNORTHING 

LOAD NO. DISPOSAL 

~ 
Cullinan Ranch 

2015·00405S 

scow scow 
VOLUME VOLUME 

AT AT 

DREDGE DISPOSAL 

SITE SITE 

DISPOSAL SITE: 

) 
~s l]rvt.l ,-.. rr 
'f / 1:!, 

/ 
J "6 

EPISODE: ! 

QUANTITY RUNNING 
DREDGED TOTAL 

(C,Y) QUANTITY 

DREDGED (C, 

Y) 

Hopper 1 FC- Intake 1400 122 29 .292 38 .12123 1000 1000 1000 1,000 

Hopper 2 FC- Intake 1630 122 29 .292 38.12123 1000 1000 1000 2,000 

Hopper 3 FC- Intake 1430 122 29 .292 38.12123 1000 1000 1000 3,000 

Hopper 4 FC- Intake 1830 122 29 .292 38.12123 1000 1000 1000 4,000 

Hopper 5 FC • Intake 2030 122 29 .292 38.12123 1000 1000 1000 5,000 

Hopper 6 FC- Intake 1600 122 29 .292 38.12123 1000 1000 1000 6,000 

JD 7 FC- Intake 1700 122 29 .292 38 .12123 500 500 500 7,500 

4 8 FC- Intake 1700 122 29 .292 38.12123 500 500 500 8,000 

JO 9 FC- Intake 1330 122 29 .292 38 .12123 500 500 500 8,500 

4 10 FC • Intake 1330 122 29 .292 38.12123 500 500 500 9,000 

JD 11 FC- Intake 1600 122 29 .292 38.12123 500 500 500 9,500 

4 12 FC • Intake 1600 122 29 .292 38 .12123 500 500 500 10,000 

JD 13 FC- Intake 1630 122 29 .292 38.12123 500 500 500 10,500 

4 14 FC- Intake 1630 123 29 .292 39.12123 500 500 500 11,000 

Hopper 15 FC- Intake 1500 124 29 .292 40.12123 700 700 700 11,700 

Hopper 16 FC- Intake 1600 125 29 .292 41.12123 700 700 700 12,400 

Hopper 17 FC- Intake 1400 126 29 .292 42.12123 400 400 400 12,800 



[[ Surface: OG 2-1-2018 ]] 

Wednesday, August 01, 2018 15:12:32 

Volume: Below Elevation -6.500 

Volume Below -6.5 322 CuFt± 12 CuYds± 

Area Below -6.5 1354 SqFt± 0.03 Acres± 

Saturday, August 04, 2018 09:16:59 

Volume: Below Elevation -6.000 

Volume Below -6.0 1839 CuFt± 68 CuYds± 

Area Below -6.0 4272 SqFt± 0.10 Acres± 
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8/31/2018 Salt River | Marine Construction Corporation Mail - FW: Foster City 

Salt River <contact@saltriverco.com> 

FW: Foster City 

Allan Shu <ashu@fostercity.org> Tue, Mar 27, 2018 at 1:17 PM 
To: "Salt River (contact@saltriverco.com)" <contact@saltriverco.com> 
Cc: Robert Perrera <rperrera@h-bgroup.com> 

Hi Rick - See email string below. I just took a call from Coast Guard as well and they are also trying to reach you. 
Apparently one of your barges is taking in water. Please reply when you plan to remove the barges. Thank.  

~Allan 

-----Original Message-----
From: Robert Perrera [mailto:rperrera@h-bgroup.com] 
Sent: Tuesday, March 27, 2018 11:42 AM 
To: Allan Shu <ashu@fostercity.org> 
Subject: FW: Foster City 

Allan, 

There has been a complaint regarding barges out in Belmont Slough (see emails below).  Mark from the Corps suspects 
it is Sal Rivers barges and was asking if I knew anything about it.  I told him I did not but would check with you to see if 
you knew anything. 

Best, RP 

Robert F. Perrera 
Senior Wetland Regulatory Scientist 
Huffman-Broadway Group, Inc. 
828 Mission Ave., San Rafael CA 
Cell:  415.385.4106 
www.h-bgroup.com 

-----Original Message-----
From: D'Avignon, Mark R CIV USARMY CESPN (US) [mailto:Mark.R.D'Avignon@usace.army.mil] 
Sent: Tuesday, March 27, 2018 9:34 AM 
To: Robert Perrera <rperrera@h-bgroup.com> 
Subject: FW: Foster City 

Hey Robert, 

We are getting inquiries about excavators, barges, and channel markers in Belmont Slough.  I suspect Salt River has still 
not unloaded there barges from the intake channel dredging. 

Do you know anything about this? 

This is my last week with the Corps and Salt River continues to haunt me!  Hahaha 

Thanks. 

Mark  

Jim - I was at a client's site in Foster City yesterday and there are several barges and two with large excavators parked 
just offshore of my client's property (one barge may be on his property as he has title to some of the bay). There are also 
several markers along the Belmont Slough channel. I skimmed through the PNs and didn't see any permit applications for 
dredging in this area. Is there active dredging planned for this area? 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&msg=162691bc5e43e7ec&q=r… 1/2 

mailto:rperrera@h-bgroup.com
mailto:ashu@fostercity.org
http://www.h-bgroup.com/
mailto:Mark.R.D%27Avignon@usace.army.mil
mailto:rperrera@h-bgroup.com
https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&msg=162691bc5e43e7ec&q=r
mailto:rperrera@h-bgroup.com
mailto:contact@saltriverco.com
mailto:contact@saltriverco.com
mailto:ashu@fostercity.org
mailto:contact@saltriverco.com


  

 
 

 

  

8/31/2018 Salt River | Marine Construction Corporation Mail - FW: Foster City 

My client is curious as well as concerned that dredging may occur on his property without his permission. Also the barges 
and the markers along Belmont Slough are in a CDFW Ecological reserve. 

Any information would be helpful. 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&msg=162691bc5e43e7ec&q=r… 2/2 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&msg=162691bc5e43e7ec&q=r
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8/31/2018 Salt River | Marine Construction Corporation Mail - 3rd RFI/Bid Clarification(s) CIP-301-629 Dredging At Lagoon Intake Structure 

Salt River <contact@saltriverco.com> 

3rd RFI/Bid Clarification(s) CIP-301-629 Dredging At Lagoon Intake Structure 

Salt River <contact@saltriverco.com> Sat, Mar 25, 2017 at 9:00 AM 
To: Allan Shu <ashu@fostercity.org> 
Cc: "Terry Huffman (thuffman@h-bgroup.com)" <thuffman@h-bgroup.com> 
Bcc: Salt River <contact@saltriverco.com> 

Allan Shu, P.E. 

Public Works Engineering 

City of Foster City/EMID 

650/286-3271 

SRCC asks that the City provide us responses to the following requests for clarifications: 

1)  Are we correct that standing Public Contract per Section 20101 (e) ( see attached pdf) exempts bidders from having to 
provide a reviewed or audited financial statement by a contractor who has and is qualified as a small business pursuant 
to Government Code section 14837 (d)(1) which states as of January 1, 2001, the qualifying amount as $10 million, and 
25 per cent of that amount is $2.5 million and as such bidder's that qualify and meet this statute will not be required to 
include the bidding requirement under Foster City Contract Document 00-4513; Article 2.02 Submittals 2.02C,  "Audited 
or Reviewed "Financial Statements" with their sealed bid due on March 30th 2017 ?? 

(See the attached Public Code Section 20101(e) for ease to review) 

SRCC has also attached our Certified Small Business Certificate for the State of California. 

2)  Can we be provided with the Engineer's estimate for this project? 

3)  Will there be any Addenda issued prior to the bid opening?? 

Please advise, 

SRCC 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P:  415-435-1024 

F:  415-924-6248 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&msg=15b0632a03dfae24&q=a… 1/5 

tel:(650)%20286-3271
tel:(415)%20435-1024
tel:(415)%20924-6248
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8/31/2018 Salt River | Marine Construction Corporation Mail - 3rd RFI/Bid Clarification(s) CIP-301-629 Dredging At Lagoon Intake Structure 

On Wed, Mar 22, 2017 at 1:07 PM, Allan Shu <ashu@fostercity.org> wrote: 

Hi - See my responses below in red. Call if you have any questions. 

-Allan 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Tuesday, March 21, 2017 2:41 PM 
To: Allan Shu 
Cc: Terry Huffman (thuffman@h-bgroup.com); Robert Perrera 
Subject: 2nd RFI/Bid Clarification(s) CIP-301-629 Dredging At Lagoon Intake Structure 

Allan Shu, P.E. 

Public Works Engineering 

City of Foster City/EMID 

650/286-3271 

SRCC asks that the City provide us responses to the following requests for clarifications : 

1) Are we correct the All-Risk coverage specified per Section 00 7316 Article 1.01 C ( enclosed) will not be required 
since there is no property that can be damaged by fire when solely conducting maintenance dredging ?? Yes 

2) In accord with the existing very shallow waters and associated tides where dredging of the site and access to the 
approved dredge area are critical to not only loading but more importantly towing/transiting of dredge scows we ask 
that the work hours to undertake this project productively be revised to allow dredging,loading , positioning and hauling 
of dredge materials to 24 hours day and seven days per week which will result in the most economic,cost effective bid 
price for this maintenance project . The present standard working hours of  8 am to 5 pm is not conducive to shallow 
water and the critical controlling tidal dredging activities required for this project  Daily allowable working hour is part of 
the CEQA approved mitigated measures. 

3) Ask under Article 1 - Insurance per 1.011(enclosed) that the requirement to maintain insurance be reduced to two (2) 
months after final recorded completion of the work as in reality the area dredged will begin silting in immediately after 
the approved final post dredge survey and volumes has been accepted by the City. It cannot be changed. May consider 
reviewing it with the City Attorney after award of contract. 

4) Presently in Summary 01 1100 ; 1.02 - 2 Bid Items etc...The Bid item #1 description states "Mobilization payment 
shall not be more than 5% of the total bid amount " . We ask that due to the fact this project requires two (2) distinct 
marine type construction mobilizations at both the dredging site in Foster City and at Cullinan Ranch where unloading 
will occur that the amount be increased to " not more than 25% of the total amount bid. The request for 25% is needed 
to allow for one mobilization of a complete dredge plant ,all necessary dump scows along with all floating 
appurtenances to dredge the channel and a second mobilization to deliver, set up and maintain the required unloading 
plant  with all its floating support units throughout the course of the project which comprise major tasks and relative 
costs/prices inherent to marine construction. Mobilization is limited to 5% of the total bid. 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&msg=15b0632a03dfae24&q=a… 2/5 
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8/31/2018 Salt River | Marine Construction Corporation Mail - 3rd RFI/Bid Clarification(s) CIP-301-629 Dredging At Lagoon Intake Structure 

5) Is our interpretation of the bid documents correct that bidders are not required to hire, pay and/or deploy a/any 
qualified biological monitor(s)/biologists to perform any onsite activities and/or provide any studies,reporting, 
observations etc.. and that the City of Foster City is solely responsible for any and all facets noted herein?? Contract 
requirements are included in the contract documents; more specifically but not limited as described in Section 01 1100, 
Summary of Work. Biological monitoring will be performed by the City. 

6) Is our interpretation correct per Summary in 1.11, Permits A & B where all permits that are known by Foster City to 
apply to this project are listed and therefore : 

i) Under the Mitigation Measures bidders ARE NOT required to " Obtain applicable resource agency permits and 
approvals" which we have boxed out in green per pdf attachment under  01 1100-8; III Hydrology , 01 1100-9 ;IV 
Hazards nor Geology and Soils , 01 1100-12. City will have all necessary permits from regulatory agencies (USACE, 
BCDC, RWQCB, DMMO, etc.) to allow the work. Contractor is responsible for maintaining any and all operational 
permits and maintain logs as described in the contract documents. 

Please reply when schedules allow . 

Thank you, 

SRCC 

Salt River Construction Corporation 

5643 Paradise Drive, Suite 8 

Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

On Mon, Mar 6, 2017 at 9:22 AM, Allan Shu <ashu@fostercity.org> wrote: 

See City’s responses below in red. Feel free to call if you wish to discuss further. Thanks. 

-Allan 

Allan Shu, P.E. 

Public Works Engineering 

City of Foster City/EMID 

650/286-3271 

From: Salt River [mailto:contact@saltriverco.com] 
Sent: Tuesday, February 28, 2017 1:54 PM 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&msg=15b0632a03dfae24&q=a… 3/5 
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8/31/2018 Salt River | Marine Construction Corporation Mail - 3rd RFI/Bid Clarification(s) CIP-301-629 Dredging At Lagoon Intake Structure 

To: Allan Shu 
Subject: Initial Bid Clarification(s) CIP-301-629 Dredging At Lagoon Intake Structure 

Allan Shu, P.E. 

Public Works Engineering 

City of Foster City/EMID 

650/286-3271 

Our initial review of the Contract Bidding Documents has generated the following questions and clarifications that we 
are hereby submitting for the City's action : 

A) C-2.0 indicates that hydrographic survey was conducted on Dec.12th 2013 (see attached pdf)  for which we ask 
was the corresponding Estimated Quantity of 12,800 C/Y's listed per Bid Item #3 computed from this survey ? Yes. 

B) Division 1 Part -1.01 A (see enclosed pg 105) states that the West Intake Channel (WIC) is to be dredged to 
elevation - 5.062 feet MLLW with a one (1) foot over dredge depth allowance to -6.062 feet MLLW .SRCC asks to be 
provided with the electronic files in ACAD format with corresponding x,y&z coordinates so that the current Bid Item #3 
estimated volume in cubic yards can be verified by SRCC prior to submitting our sealed bid . ACAD file will be made 
available to the winning bidder. As stated in Section 01 1100, paragraph 1.01A, with a 1-foot over dredge depth 
allowance, the depth could reach -6.062 feet MLLW and total amount of dredge material could reach 12,800 CY 
(maximum amount).   

C) SRCC also asks that the City's present Bid Item #3 volume of 12,800 C/Y's be broken down whereby the below list 
of expected dredging volumes per cubic yard are provided separately so our sealed bid can be properly prepared 
.. Cross section profiles are provided on the plans. 

i) Volume to be dredged to -5.062 Feet MLLW, the design depth  = cross sections (profiles) are provided on the plans
 C/Y's ??   

ii) Volume to be dredged to -6.062 Feet MLLW, the over depth allowance  = 12,800            C/Y's ??   

iii) Volume to be dredged that has increased due to the accumulation of additional sedimentation in the WIC along with 
any corresponding portion of Belmont Slough (BS) since the hydrographic survey was conducted back on Dec.12th 
2013, the accumulated dredge sediments =  insignificant               C/Y's ??  

Ask that the City get back to us when schedules allow. 

Thank you, 

Zack, Dave & Rick 

Salt River Construction Corporation 

https://mail.google.com/mail/u/0/?ui=2&ik=f0067204d4&jsver=dVk-yVTzlcU.en.&cbl=gmail_fe_180826.13_p5&view=pt&msg=15b0632a03dfae24&q=a… 4/5 
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Corte Madera, CA. 94925 

P: 415-435-1024 

F: 415-924-6248 

2 attachments 

2014 Public Contract Code Section 20101e Exemption financial statements 1pg.pdf 
41K 

20170321 SB Cert 41846 exp Mar2018 1pg.pdf 
172K 
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